

COMMONWEALTH OF PENNSYLVANIA
DEPARTMENT OF ENVIRONMENTAL PROTECTION
BUREAU OF OIL AND GAS MANAGEMENT
HARRISBURG, PENNSYLVANIA 17105

October 17, 2011

Mr. Ray G. Dart
Phillips and Dart Oil Field Service, Inc.
3502 Route 646
P.O. Box 222
Gifford, PA 16732

RE: Contract No. BOGM 10-7
Change Order No. 6
Cleaning Out and Plugging One (1)
Abandoned Gas Well (Mr. Joseph M. Bomba
Property)
Chapman Township, Clinton County

Gentlemen:

Reference is made to Paragraph 2.3, "Estimate of Quantities" and Paragraph 6.6, "Modification of Specifications and Contract Drawings" of the General Conditions for Construction, dated 2006.

Under the provisions of Paragraph 2.3 and Paragraph 6.6, referenced above, to properly complete the work intended under this Contract, it is necessary and in the best interests of the Commonwealth to adjust the quantities as shown in item numbers 3, 5 and 12 on the attached Tabulation of Items and Quantity Changes to Change Order No. 6.

The extended dollar value for the quantity adjustments are based upon the unit prices established in the Contract, resulting in a total increase of \$108,919.80, making the Adjusted Contract amount \$234,565.05.

All other terms and provisions of the Contract remain unchanged and shall continue in effect.

Phillips and Dart Oil Field Service, Inc.

-2-

OCT 24 2011

Change Order No. 6

Please indicate your acceptance and intention to be legally bound hereby by affixing the appropriate signature hereto with attestation and corporate seal and return all copies to this office.

COMMONWEALTH OF PENNSYLVANIA
DEPARTMENT OF ENVIRONMENTAL PROTECTION

[Signature] 11.7.11

Amyson P. Habler
Chief
Division of Contracts, Procurement and Bonding
Bureau of Office Services

SUBMITTED:

[Signature] ^{EWP}

Accepted and intending to be legally
Bound hereby

RECOMMENDED:

[Signature]

Phillips and Dart Oil field Service, Inc.

[Signature]
President

(CORPORATE SEAL)

[Signature]
Secretary/Treasurer

Ray G. Dart
Typed/Printed Name

Paul A. Phillips
Typed/Printed Name


Vendor ID# 156189

Approved as to legality and form

PRE-APPROVED
Office of Attorney General

[Signature]
Chief/Assistant Counsel
Department of Environmental Protection

Vendor ID# 156189
FC # 4000015519

I hereby certify that funds in the amount of
\$108,919.80 are available under appropriation
increase

3026405000-3555509000-3555089003-6344630

[Signature] Robert J. [unclear] 11/22/11
Comptroller

CORPORATION



TABULATION OF ITEMS AND QUANTITY CHANGES TO CHANGE ORDER NO. 6
 CONTRACT NO. BOGM 10-7

Item No.	Work or Material	Quantity		Unit Price	Amount	
		Previous	Increase		Decrease	Increase
3.	Plugging rig operation time.	550	800	\$120.00		\$96,000.00
5.	Portland cement mixed and in place in wellbore	575	400	\$11.75		\$4,700.00
12.	Borehole wireline services	\$4,125.00	\$8,219.80	Invoice		\$8,219.80
	TOTAL INCREASE CHANGE ORDER NO. 6					\$108,919.80
	RECAP OF CONTRACT AMOUNT:					
	ORIGINAL CONTRACT AMOUNT:	\$27,417.00				
	TOTAL INCREASE CHANGE ORDER NO. 1:	\$20,017.00				
	TOTAL INCREASE CHANGE ORDER NO. 3:	\$16,160.25				
	TOTAL INCREASE CHANGE ORDER NO. 4:	\$20,017.00				
	TOTAL INCREASE CHANGE ORDER NO. 5:	\$42,034.00				
	TOTAL INCREASE CHANGE ORDER NO. 6:	\$108,919.80				
	ADJUSTED CONTRACT AMOUNT :	\$234,565.05				