

Authorization For Contract Work

3
2
2

Project: 81198					Project Team	
Project Status	Dist County	SR	Section	Group ID	Org Code	Municipality
Construction	08 Lebanon	1020	005		0880	BETHEL
Short Description: Main Street						

Status: Accepted

Authorization: 3
 • Document: Electronic Attachment
 Work Order: 001

Associated Authorizations:

To: Pennsy Supply, Inc.

You are hereby authorized to perform the work described below

Additional Work at the Contract Unit Price.

Extra Work at a Negotiated Price.

Within ten (10) days of receipt of this authorization, submit backup data, in the form of a material/labor/equipment breakdown or an acceptable engineering analysis, to support the price. Pending acceptance of the price by the Engineer, force account records will be kept by the Department.

Extra Work on a Force Account Basis.

• Working Days: 0
 • Calendar Days: 0
 EDMS Link: No Document

As specified in Section 108 06, a time extension or time reduction may be granted by the Department as a result of the item quantity elimination(s) / reduction(s), additional work, and/or extra work described below. At this time, the number of calendar days shown above is an estimate of the potential change in contract time. If a change in contract time is warranted, submit a time extension or time reduction request to the Department using ECMS.

Scope of Work: Quantity needed to perform base repairs as directed by project manager

▼ Items

Item	Type	UOM	QTY	Unit Price	Total Amount	Negotiation
<u>0316-0436</u>		SY	-406.1	\$65 0000	(\$26,396 50)	Accepted
SUPERPAVE ASPHALT MIXTURE DESIGN, FLEXIBLE BASE REPLACEMENT,						

9316-9112	PG 64-22, 0 3 TO < 3 MILLION ESALs, 25 0 MM MIX, 12" DEPTH			
	SY	284 54	\$120 0000	\$34,144 80 Accepted
	SUPERPAVE ASPHALT MIXTURE DESIGN, RIGID BASE REPLACEMENT, PG 64-22, 0 3 TO < 3 MILLION ESALS, 25.0 MM MIX, 12" DEPTH			

▼ **Special Provisions**

No records were found.

Comments:

Acknowledge Clarify


Select **Acknowledge** to indicate that the Scope of Work statement and the content of the Special Provision (s) is understood Select **Clarify** to request that the Project further refine the Scope of Work and/or the requirements of the specifications(s)

Status	Name	Disposition	Date/Time
Draft		Submit	09/02/2008 02 27 PM
Contractor Review		Submit	09/02/2008 04 03 PM
PENNDOT Review		Accept	09/16/2008 02 15 PM


Authorizations for Contract Work

[Back](#)

Created by



Last Modified by



Work Order Explanation

Project: 81198						Project Team
Project Status	Dist County	SR	Section	Group ID	Org Code	Municipality
Construction	08 Lebanon	1020	005		0880	BETHEL
Short Description: Main Street						

Work Order: 001 **WO Net:** \$7,748 30 **WO Status:** Approved
Category: Additional/Extra **Change Type:** Field Changes Directed by Engineer
Description: Flexible & Rigid Base Replacements

All questions require responses.

Change Type Condition

Describe the Change Type condition which resulted in the creation of this work order. Indicate which contract operation(s) is(are) affected Explain the circumstances which led to the condition and outline the proposed corrective action

Item# 0316-0436 (01) - Flexible base replacement not required due to original roadway having rigid base ,Item# 0316-0436 (03) - Base replacement was overestimated. Only constructed areas that needed repaired.,Item# 9316-9112 (01) - 80% of roadway was rigid pavement and required extensive repair

Contract Changes

Contract changes involve increases/decreases in the estimated plan quantity for original contract items and/or the establishment of extra work items (as shown on the Work Order Items List/Details) to provide payment for the authorized work described herein Changes occurred at the location(s) identified below

These changes occurred in Lebanon County on SR 1020 Section 005 from 25+30 to 67+79 & on SR 2003 Section 015 from 0+00 to 157+04.

Change in Contract Time

Is a change in contract time warranted as a result of the additional and/or extra work described herein?

Yes No

If YES, identify the controlling operation(s) affected and state how many working days and how many calendar days are allocated for the contract time change Address any differences between the change in contract time as stated herein and the estimate shown on the Authorization For Contract Work

Working Days: 0 **Calendar Days:** 0

No change in contract time is warranted

Work Dates

State the dates the work is anticipated to be performed or, if completed, the dates the work actually took place

Work Date Range:

Type:

From: 08/20/2008 **To:** 09/04/2008

Actual Estimated

Attach required supporting documentation using the EDMS link below:

No Document

Work Order

Go

Back

Created by

[Redacted]

Last Modified by

[Redacted]



Work Order Items

Project: 81198					Project Team	
Project Status	Dist County	SR Section	Group ID	Org Code	Municipality	
Construction	08 Lebanon	1020 005		0880	BETHEL	
Short Description: Main Street						

Work Order: 001 **WO Net:** \$7,748.30 **WO Status:** Approved
Category: Additional/Extra **Change Type:** Field Changes Directed by Engineer
Description: Flexible & Rigid Base Replacements

Item	Type	Fund	Unit Price	Quantity	Item Total	Just
0316-0436		-	\$65 0000	-406 100000	\$-26,396 50	CP
SUPERPAVE ASPHALT MIXTURE DESIGN, FLEXIBLE BASE REPLACEMENT, PG 64-22, 0 3 TO < 3 MILLION ESALS, 25 0 MM MIX, 12" DEPTH						
		01	\$65 0000	-158 870000	\$-10,326 55	
		03	\$65 0000	-247 230000	\$-16,069 95	
9316-9112		-	\$120.0000	284.540000	\$34,144.80	CP
SUPERPAVE ASPHALT MIXTURE DESIGN, RIGID BASE REPLACEMENT, PG 64-22, 0 3 TO < 3 MILLION ESALS, 25.0 MM MIX, 12" DEPTH						
		01	\$120 0000	284 540000	\$34,144 80	

Work Order

Go

Back