



home site map help

pennsylvania PA

AUTHORIZATION FOR CONTRACT WORK

Project: 93501	Municipal / PENNDOT Oversight Non-NHS	Construction
Short Description: Buggy Showroom	SR: 0000	Org Code: 0300
County: Union	Group ID: Restoration of Buggy Museum	Section: 58E
District: 03	Municipality: MIFFLINBURG	

General Information	Accepted
Authorization: 3	
Document: Electronic	
Work Order: 003	
Associated Authorizations:	
To: Hepco Construction, Inc.	

Detail
You are hereby authorized to perform the work described below:
<p>Extra Work at a Negotiated Price: Yes</p> <p>Within ten (10) days of receipt of this authorization, submit backup data, in the form of a material/labor/equipment breakdown or an acceptable engineering analysis, to support the price. Pending acceptance of the price by the Engineer, force account records will be kept by the Department.</p>
<p>Extra Work on a Force Account Basis: Yes</p> <p style="text-align: center;">Working Days: 3 Calendar Days: 3</p> <p>As specified in Publication 408, Section 108.06(a), a time extension may be granted by the Department as a result of the item quantity elimination(s) / reduction(s), Additional Work, and/or Extra Work described herein. At this time, the number of working days and calendar days shown is an estimate of the potential impact that the authorized contract changes will have on controlling operations. If a change (in contract time is warranted (i.e. supported by the Construction Schedule after the impact of the contract changes is incorporated), submit a time extension request, using ECMS, within the time specified in Section 108.06(a) for the specific qualifying event or occurrence.</p>
<p>Scope of Work: Cupola repairs (change order 3)</p> <p>Description/Comments: Repair to cupola to stop leaking into attic, rebuild windows, raise cupola, reside using provided materials.</p>

Items						
Item	Type	UoM	Quantity	Unit Price	Total Amount	Negotiation
9999-0301	E	LS	1.000000	\$6,800.0000	\$6,800.00	Accepted
Cupola repairs						

Special Provisions		
Title	Items	Action
No records found.		

Attachments						
Document Title / Filename	Document Type	File Type	File Size	Upload Date	Description	
No records found.						

Workflow			
Status	Name	Disposition	Date/Time
[Redacted]			

Audit Information			
Created By	Created On	Modified By	Modified On
[Redacted]			

You are currently logged in as [Redacted]

Release: 27.0
Session size: 0.1k

[PennDOT](#) | [Home](#) | [Site Map](#) | [Help](#) | [Pennsylvania](#)
Copyright © 2009 Pennsylvania Department of Transportation. All Rights Reserved.
[PennDOT Privacy Policy](#)

Fri Feb 07 10:53:21 EST 2014
Official ECMS Date/Time


pennsylvania DEPARTMENT OF TRANSPORTATION
 home site map help
pennsylvania PA

ECMS

WORK ORDER

Project: 93501	Municipal / PENNDOT Oversight Non-NHS	Construction
Short Description: Buggy Showroom	Org Code: 0300	
County: Union	SR: 0000	Section: 58E
District: 03	Group ID: Restoration of Buggy Museum	Municipality: MIFFLINBURG

Detail

Work Order: 003 	Status: Approved 
Category: Additional/Extra	Approved: 01/27/2014
Change Type: Field Changes Directed by Engineer	Data Source: ECMS
Major/Minor: Minor	Fiscal Year: 2013
Description: Cupola Repairs	Explanation: Go
Authorization: <u>3</u>	SAP Transaction:
FPN: T038-181-L22E	

Summary

Original Contract: \$279,919.00	This WO Add: \$6,800.00
Approved WO Add: \$12,580.00	This WO Deduct: \$0.00
Approved WO Deduct: \$0.00	This WO Net: \$6,800.00
Current Contract Items: \$292,499.00	

Comments

Items

Item	Type	WCC	UoM	Original Qty	Quantity	Unit Price	Item Total	Justification
9999-0301	E	ZZ	LS	1.000000	1.000000	\$6,800.0000	\$6,800.00	Force Account Estimate
Cupola Repairs								
Records 1 to 1 of 1								

BOCM QA Review

QA Date: 02/07/2014

QA

Comment:

QA Findings - Explanations

QA Findings - Extra Work at a Negotiated Price

QA Findings - Extra Work on a Force Account Basis

Workflow

Status	Name	Disposition	Date/Time
[REDACTED]			

Audit Information

Created By	Created On	Modified By	Modified On
[REDACTED]			

You are currently logged [REDACTED]

Release: 27.0
Session size: 0.1k

[PennDOT](#) | [Home](#) | [Site Map](#) | [Help](#) | [Pennsylvania](#)
Copyright © 2009 Pennsylvania Department of Transportation. All Rights Reserved.
[PennDOT Privacy Policy](#)

Fri Feb 07 10:53:30 EST 2014
Official ECMS Date/Time

 <p>pennsylvania DEPARTMENT OF TRANSPORTATION</p>	<p>home site map help</p> 	
---	---	---

WORK ORDER EXPLANATION

Project: 93501	Municipal / PENNDOT Oversight Non-NHS	Construction
Short Description: Buggy Showroom	SR: 0000	Org Code: 0300
County: Union	Group ID: Restoration of Buggy Museum	Section: 58E
District: 03	Municipality: MIFFLINBURG	

Work Order: 003	Approved
Category: Additional/Extra	WO Net: \$6,800.00
Description: Cupola Repairs	Change Type: Field Changes Directed by Engineer

General

Describe the Change Type condition which resulted in the creation of this work order.

Indicate which contract operation(s) is(are) affected, explain the circumstances which led to the condition and outline the proposed corrective action.

Extra work due to unforeseen conditions. Upon examination it was discovered that the cupola was leaking through the windows and flashing. Cupola was raised, reinforced, windows replaced and resided.

Contract changes involve increases/decreases in the estimated plan quantity for original contract items and/or the establishment of extra work items (as shown on the Work Order Items List/Details) to provide payment for the authorized work described herein.

Changes occurred at the location(s) identified below.
Cupola on top of roof.

Contract Time

Is a change in contract time warranted as a result of the additional and/or extra work described herein? No

If YES, identify the controlling operation(s) affected and indicate below how many working days and how many calendar days are estimated for the contract time change. Approval of this Work Order will not result in an automatic time extension. An official time extension request must be submitted by the Contractor using ECMS. Any request for a time extension must be accompanied by a Supporting Schedule and should cite, as justification, this and any other, applicable work orders where an impact on controlling operations has been documented.

Whether YES or NO, if the estimated change in contract time as stated herein differs from the estimate shown on the associated Authorization for Contract Work, explain the change in thinking.

Working Days: 0
Calendar Days: 0
Comment: No controlling operations were affected.

Work Dates

State the dates the work is anticipated to be performed or, if completed, the dates the work actually took place.

Type: Actual

Work Date From: 11/11/2013
To: 11/13/2013

Attachments					
Document Title / Filename	Document Type	File Type	File Size	Upload Date	Description
<i>No records found.</i>					

Audit Information			
Created By	Created On	Modified By	Modified On
[REDACTED]			

You are currently logged in as [REDACTED]

Release: 27.0
Session size: 0.1k

[PennDOT](#) | [Home](#) | [Site Map](#) | [Help](#) | [Pennsylvania](#)
Copyright © 2009 Pennsylvania Department of Transportation. All Rights Reserved.
[PennDOT Privacy Policy](#)

Fri Feb 07 10:53:40 EST 2014
Official ECMS Date/Time