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DEPARTMENT GF THANSEORTATION

"WORK ORDER

Project: 68066 . Municipal / PENNDOT Oversight Non-NHS Final

Short Description: Adopt-A-Rack Programi (M) Org Code: 0650
County: Philadelphia . SR: 0 : Section: 08Q
District: 06 Group ID: Municipality: PHILADELPHIA
Detail
Work Order: 001 [}  Status: Approved
Category: Additional/Extra Approved: 12/16/2009
Change Type: Differing Site Conditions Data Source: CDSN
Major/Minor: Minor Fiscal Year: 2009 .
Description: REMOVE & RELOCATE 4 BICYCLE RACKS, REMOVE 11 RACKS AND FURNISHED 83 RACK
Auth(CS-373): 1,2 .4 Explanation: Go
FPN: T065-119-L400 SAP Transaction:
Summary
Original Contract: $384,744.00
Approved WO Add: $12,236.75 This WO Add: $12,236.75
Approved WO Deduct: $20,750.00 This WO Deduct: $0.00
Current Contract Items: $376,230.75 This WO Net: $12,236.75
Comments
ltems _
Item Type WCC UoM  Original Qty Quantity -Unit Price Itemn Total Justification
99900001 | A |Z | DOLLA| 609.760000| 609.760000 | $1.0000 | $609.76 | Force Account
REMOVE & RELOCATE 4 BIKE RACKS. REMOVE 1 BIKE RACK.
9990-0002 | A [Z [DOLLA] 106.830000] 106.830000 | $1.0000 | $106.83 | Force Account
REMOVE 4 BIKE RACKS. ,
9990-0003 | A | Z | DOLLA | 1,070.550000( 1,070.550000 ] $1.0000 | $1,070.55 | Force Account
REMOVE 6 BIKE RACKS.

9990-0004 | A [Z | DOLLA [ 10,449.610000 | 10,449.610000 | $1.0000 | $10,449.61 | Force Account

H i 1
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Work Order

FURNISH 83 BIKE RACKS AND MOUNTING HARDWARE TO CITY.

Page 2 of 3

Records 1to 4 of 4

Workflow
Status Name Disposition Date/Time
CDS NextGen Uploaded I CDS NextGen | 56/05/2009 11:09:30 AM
Uploaded
CDS NeXtGen
CDS NextGen Uploaded | ECMS SYSTEM/PENNDOT Verified 06/02/2009 11:11:15 AM
CDS NextGen Uploaded | DS NextGen | 0612012009 09:27:04 AM
ploaded
CDS NeXtGen
CDS NextGen Uploaded | ECMS SYSTEM/PENNDOT Verified 06/29/2009 09:28:08 AM
CDS NextGen Uploaded (NN mw_w NexIGen | 0612012000 10:22:16 AM
CDS NeXtGen .
CDS NextGen Uploaded | ECMS SYSTEM/PENNDOT Verified 06/29/2009 10:25:08 AM
CDS NextGen 4
CDS NextGen Uploaded l Unloade 07/13/2009 02:24:23 PM
CDS NeXtGen
CDS NextGen Uploaded | ECMS SYSTEM/PENNDQT Verified 07/13/2009 02:27:19 PM
CDS NextGen o,
CDsS NextGen Uploaded . Uploaded 07/14/2009 07:25:49 AM
CDS NeXtGen _
CDS NextGen Uploaded | ECMS SYSTEM/PENNDOT Verified 07/14/2009 07:27:18 AM
CDS NextGen Verified nnDOT BP-002748 Submit 07/30/2009 (3:56:07 PM
3 WO Specialist Review ennDOT Approve | 07/31/2009 07:34:23 AM
ACE/ACM Review ennDOT Disapprove 08/03/2009 09.56.29 AM

Purchase orders are not acceptable. Provide copies of invoices. Enter model year and region for alf equipment. Correct rafes. If you wish to be compensated for
insurances for labor enter rate breakdown and calculate.

CDS NextGen Revise

CDS NeXtGen

CDS NextGen
Query

11/27/2009 10:12:41 AM

CDS NeXtGen Work Order Status Download

CDS NexiGen Uploaded

)

CDS NextGen

11/30/2009 02:20:19 PM

Uploaded
CDS NeXitGen
CDS NextGen Uploaded | ECMS SYSTEM/PENNDOT Verified 11/30/2009 02:32:37 PM
CDS NextGen cU_omnmI m_w_wmumwam: 12/03/2009 11:17:24 AM
CDS NeXtGen
CDS NexiGen Uploaded EM/PENNDOT Verited 12/03/2009 12:01:10 PM
CDS NexiGen Verified Eoﬂ BP-002748 Submit 12/09/2009 12:01-39 PM

http://www.dot15.state.pa.us/ECMS/PDTagServlet?action=printerFriendly &jspName=WEB-INF/jsp/PWOmanageWorkOrderD... 5/27/2010
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WO Specialist Review ennDOT Approve 12/09/2009 12:08:59 PM
ACE/ACM Review PennDOT Approve 12/10/2008 07:12:36 AM
ADE/ADM Review PennDOT Approve 12/16/2008 03:27:40 PM
Approved CDS NeXtGen mmwezmxams 12/17/2009 09:49:28 AM
CDS NextGen Work Order Status Download
Audit Information
Created By Created On Modified By Modified On
| 06/01/2009 07:58:50 AM Imgog [12/16/2000 03:27:40 PM

Release; 13.0
Session size: 162.6k

Copyright © 2009 Pennsylvania Department of Transportation. Ali Rights Reserved.

PennDOT | Home | Site Map | Help | ﬂm::mm_eﬁ:.mm

Thu May 27 09:26:41 EDT 2010
Official ECMS Date/Time
PennDOT Privacy Polic

http://www.dotl5.state.pa.us/ECMS/PDTagServlet?action=printerFriendly &jspName=WEB-INF/jsp/PWOmanage WorkOrderD... 5/27/2010
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DEPSATMENT OF TRANSPORTATION

WORK O_N_umw EXPLANATION

Proiect: 68066 Municipal / PENNDOT Oversight Non-NHS N Final
Short Description: Adopt-A-Rack Program (M) : . Org Code: 0650
County: Philadelphia SR: 0 Section: 08Q
District: 06 Group ID: Municipality: PHILADELPHIA
‘Work Order: 001 , Approved
Category: Additional/Extra WO Net: $12,236.75 Change Type: Differing Site Conditions

Description: REMOVE & RELOCATE 4 BICYCLE RACKS, REMOVE 11 RACKS AND FURNISHED 83 RACK

General

Describe the Change Type condition which resulted in the creation of this work order.

Indicate which contract operation(s) is(are) affected, explain the circumstances which led to the
condition and outline the proposed corrective action.

Due to unforeseen field conditions, including obstructions and ciearance issues, 83 racks could not be installed
at listed locations. These racks, along with mounting hardware, were "furnished" to the City. Also, several racks
were removed and relocated, or removed. completely due to the property owners' operational needs (4 were
relocated within their property limits, 11 were removed completely at the property owners' request). O_G took
possession of the 11 "removed" bike racks.

Contract changes involve increases/decreases in the estimated plan quantity for original contract items and/or the establishment of extra
work items {as shown on the Work Order ltems List/Details) to provide payment for the authorized work described herein.

Changes occurred at the location(s) identified below.

Remove and relocated racks took place at 4200 Ridge Ave (2) and 2101 Cecil B. Moore Ave. (2).,Racks
removed completely at 2411 Brown Street (1} and north side 2000 block Market Street & east side unit block
North 21st Street (10). "Furnished" racks & hardware (83) were delivered to Streets Department's Bridge Yard
at 4040 Whitaker Ave.

Contract Time

Is a change in contract time warranted as a result of the additional and/or extra work described herein? No
If YES, identify the controlling operation(s) affected and indicate below how many working days and

m_o“\\o“/UOOGHSMEH/O-me,?zm/HOngz?ﬂmE@/NESng.EE _ 5/27/2010
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how many calendar days are estimated for the contract time change. Approval of this Work Order will
not result in an automatic time extension. An official time extension request must be submitted by the
Contractor using ECMS. Any request for a time extension must be accompanied by a Supporting
Schedule and should cite, as justification, this and any other, applicable work orders where an impact
on controlling operations has been documented.

Whether YES or NO, if the estimated change in contract time as stated herein differs from the estimate
shown on the associated Authorization for Contract Work, explain the change in thinking.

Working Days: 0
Calendar Days: 0
Comment: No change in contract time required.

Work Dates

State the dates the work is anticipated to be performed or, if completed, the dates the work actually took place.
Type: Actual
Work Date From: 03/27/2009
To: 05/29/2009

Attachments
Attachment:

Audit Information

Created By Created On : Modified B Modified On
| 07/13/2009 02:16:24 P _l [ 12/03/2009 11:19:11 AM
Release: 13.0 _ PennDOT | Home | Site Map | Help | Pennsylvania Thu May 27 09:26:58 EDT 2010
Session size: 159.7k Copyright © 2009 Pennsylvania Department of Transportation. All Rights Reserved. Official ECMS Date/Time

PennDOT Privacy Policy

file://CA\DOCUME~I\C-KPEA~IN\LOCALS~I\Temp\X IMWLBML.htm 5/27/2010
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DEPARTMENT OF TEANSBQRTATION

AUTHORIZATION FOR CONTRACT WORK

Project: 68066 Municipal / PENNDOT Oversight Non-NHS Final
Short Description: Adopt-A-Rack Program (M) Org Code: 0650
County: Philadelphia SR: 0 Section: 08Q
District: 06 Group ID: Municipality: PHILADELPHIA
General Information Accepted
Authorization: 1 _
Document: Electronic
Work Order: 001
Associated Authorizations: 2, 4
. To: J. Fletcher Creamer & Son, Inc.
Detaii
You are hereby authorized to perform the work described below:
Extra Work on a Force Account Basis: Yes
Working Days: 0 Calendar Days: 0
As specified in Section 108.06, a time extension may be granted by the Department as a result of

the item quantity elimination{s) / reduction(s), Additional Work, and/or Extra Work described
herein. At this time, the number of working days and calendar days shown is an estimate of the
potential impact that authorized contract changes will have on controlling operations, If a
change in contract time is warranted, submit a time extension request, using ECMS, within 30
calendar days after the initial receipt date of the District Executive's authorization for work item
quantity elimination{s} / reduction(s}, or within 30 calendar days after the date authorized
Additional and/or Extra Work is completed, as applicable.

Scope of Work: REMOVE AND RELOCATE BIKE RACKS
Description/Comments: Because location issues arose after initial installation, several bicycle racks need to

removed and relocated within the same general vicinity, or removed completely.

EDMS Doc Link:

tems
Item Typse UolM Quantity Unit Price Total Amount Negotiation
file://CADOCUME~I\C-KPEA~1\LOCALS~1\Temp\5ZVERMAP htm

7/14/2010



| No records found,
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Special Provisions
Title

ltems Action

Release: 14.0

No records found.
Workflow
Status . Name Disposition Date/Time
Draft jnm%ooA BP-002748 [Submit [03/31/2009 03:52:12 PM
Receipt of this Authorization authorzes the Coniractfor fo begin work contingent upon review and acknowledgement of the Scope of Work.
Scope Review PennDOT BP-001044 Acknowledge 06/29/2009 09:07:37 AM
PENNDOT Review PennDQT BP-002748 Accept 07/01/2009 07:40:17 AM
Audit iInformation _
Created By Created COn Modified By Modified On
ennDOT BP-002748 [ 03/31/2009 03:51:21 PM Ims%o.ﬁ BP-002748 [07/29/2009 08:09:14 AM

PennDOT | Home | Site Map | Help | Pennsylvania
Session size: 102.9k . Copyright © 2008 Pennsylvania Depariment of Transporiation. All Rights Reserved.

PennDOT Privacy Policy

file://CADOCUME~INC-KPEA~INLOCALS~1\Temp\5ZVERMAP htm

Wed Jul 14 11:48:08 EDT 2010
Officiat ECMS Date/Time

7/14/2010
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DEPARTMENT OF TRANSEQRTATION

AUTHORIZATION FOR CONTRACT WORK

Project: 68066 . Municipal / PENNDOT Oversight Non-NHS Final
Short Description: Adopt-A-Rack Program (M) Org Code: 0650
County: Philadelphia SR: 0 Section: 08Q ,
District: 06 Group ID: Municipality: PHILADELPHIA
General Information . : _ . Accepted

Authorization: 2
Pocument: Electronic
Work Order: 001
Associated Authorizations: 1, 4
To: J. Fletcher Creamer & Son, Inc.

Detail
You are hereby authorized to perform the work described below:

Extra Work at a Negotiated Price: Yes

Within ten (10} days of receipt of this authorization, submit backup data, in the form of a
materiai/laborfequipment breakdown or an acceptahble engineering analysis, to support the price.

Pending acceptance of the price by the Engineer, force account records will be kept by the
Department.

Working Days: 0 Calendar Days: 0

As specified in Section 108.06, a time extension may be granted by the Department as a result of the
item quantity elimination(s) / reduction(s), Additional Work, and/or Extra Work described herein. At
this time, the number of working days and calendar days shown is an estimate of the potential
impact that autheorized contract changes will have on controlling operations. If a change in contract
time is warranted, submit a time extension request, using ECMS, within 30 calendar days after the
initial receipt date of the District Executive's authorization for work item quantity elimination(s) /

reduction(s), or within 30 calendar days after the date authorized Additional and/or Extra Work is
completed, as applicable.

Scope of Work: "FURNISH ONLY" BICYCLE RACKS AND MOUNTING HARDWARE

Description/fComments: Because several City agencies and community groups requested bicycle racks for "self
install", please submit a unit price (each) for a bicycle rack and mounting hardware.

EDMS Doc Link:

file://CA\DOCUME~I\C-KPEA~INLOCALS~1\Temp\I4819BV3.htm _ 7/14/2010
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Hems

Item Type UoM Quantity Unit Price Total Amount Negotiation
No records found.

Special Provisions

._.=_m __“o_.:m >nmo:
No records found. ’

Workflow

Status Name Disposition Date/Time

Draft ennDOT BP-002748 _ Submit _ 03/31/2009 03:57:13 PM
Receipt of this Authorization authorizes the Contractor to begin work contingent upon review and acknowledgement of the Scope of Worl,

Scope Review
PENNDOT Review

ennDOT BP-001044 Acknowledge 06/29/2009 09:07:59 AM
ennDOT BP-002748 Accept 07/01/2009 07:40:39 AM

Audit Information

Created B Created On Modified By Modified On
[_umgog BP-002748 [03/31/2009 03:56:18 PM____ I ennDOT BP-002748 [ 07/29/2009 08:10:04 AM
Release: 14.0 PennDOT | Home | Site Map | Help | Pennsylvania Wed Jul 14 11:48:57 EDT 2010
Session size: 105.2k Copyright © 2009 Pennsylvania Department of Transportation. All Rights Reserved. Official ECMS Date/Time

PennDOT Privacy Polic

file://CA\DOCUME~I\C-KPEA~1\LOCALS~1\Temp\I4819BV3.htm . _ 7/14/2010
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DEPAATMERT OF TRANEPORTATION g

AUTHORIZATION FOR CONTRACT WORK

Project: 68066 Municipal / PENNDOT Oversight Non-NHS Final
Short Description: Adopt-A-Rack Program (M) Org Code: 0650
County: Philadelphia " SR: O Section: 08Q
District: 06 Group ID: Municipality: PHILADELPHIA

General Information
Authorization: 4
Document: Electronic
Work Order: 001
Associated Authorizations: 1,2
To: J. Fleticher Creamer & Son, Inc.

Accepted

Detail
You are hereby authorized to perform the work described below:

Extra Work on a Force Account Basis: Yes

Working Days: 4 Calendar Days: 4

As specified in Section 108.06, a time extension may be granted by the Department as a result of
the item quantity elimination{s) / reduction(s), Additional Work, and/or Extra Work described
herein. At this time, the number of working days and calendar days shown is an estimate of the
potential impact that authorized contract changes will have on controlling operations. If a
change in contract time is warranted, submit a time extension request, using ECMS, within 30
calendar days after the initial receipt date of the District Executive’s authorization for work item
quantity elimination(s) / reduction(s), or within 30 calendar days after the date authorized
Additional and/or Extra Work is completed, as applicable.

Scope of Work: Remove + Relocate 4 Bike Racks, Remove 11 Bike Racks and Furnish 83 Bike
Racks + Mounting Hardware To City.

Description/Comments:
EDMS Doc Link:

Items

Iltem Type UoM Cuantity Unit Price Total Amount Negotiation
I | [ I {

http://www.dotl5 state.pa.us/ECMS/PDTagServlet?action=printerFriendly&jspName=WEB-INF/jsp/PWOmanageAuthDetail. jsp  7/14/2010



Authorization For Contract Work _ Page 2 of 2

9990-0001 | A | DOLLA | 532.170000 | $1.0000 | $532.17 | Force Account
Remove + Relocate 4 Bike Racks and Remove 1 Bike Rack

9990-0002 | A | DOLLA _ 91.420000 | $1.0000 | $91.42 [ Force Account
Remove 4 Bike Racks.

99900003 | A | DOLLA _ 929.040000 | $1.0000 | $929.04 | Force Account
Remove 6 Bike Racks

99900004 | A | DOLLA _ 10,741.850000 | $1.0000 | $10,741.85 | Force Account

Furnish 83 Bike Racks + Mounting Hardware To City.

Special Provisions

Title Items . Action
No records found. . .

Workflow

Status Name Disposition Date/Time

Dratt S---o07 8p-002748 | Submit [07714/2009 07:46:38 AM
Receipt of this Authorization authorizes the Contractor fo begin work contingent upon review and acknowledgement of the Scope of Work.

Scope Review
Contractor Review
PENNDOT Review

ennDOT BP-001044 Acknowledge 07/29/2009 08:00:24 AM
ennDOT BP-001044 Submit 07/29/2009 08:00.38 AM
ennDOT BP-002748 Accept 07/29/2009 08:07:12 AM

Audit Information

Created B _ Created On Modified By _ Modified On

l%:cg BP-002748 (077142009 67-37:43 AV P <o 07 BP-005748 | 07/28/2009 08:11:45 AM

Release: 14.0 PennDOT | Home | Site Map | Help | Pennsylvania Wed Jul 14 11:49:19 EDT 2010

Session size: 109.5k Copyright © 2009 Pennsylvania Department of Transportation. All Rights Reserved. Official ECMS Date/Time
PennDOT Privacy Policy

http://www.dot15.state.pa.us/ECMS/PDTagServlet?action=printerFriendly &jspName=WEB-INF/jsp/P WOmanageAuthDetail jsp  7/14/2010
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WORK ORDER ITEM COST JUSTIFICATION

¥ pennsylvania

DEPARTMENT OF TRANSPORTATION

Project: 68066 Municipal / PENNDOT Oversight Non-NHS Final
Short Description: Adopt-A-Rack Program (M) . Org Code: 0650
County: Philadelphia SR: 0 _ Section: 08Q
District: 08 Group ID: Municipality: PHILADELPHIA
Work Order: 001 Approved
Category: Additional/Extra WO Net: $12,236.75 Change Type: Differing Site Conditions

Description: REMOVE & RELOCATE 4 BICYCLE RACKS, REMOVE 11 RACKS AND FURNISHED 83 RACK

item: 9990-0001 - REMOVE & RELOCATE 4 BIKE RACKS. REMOVE 1 BIKE RACK.

item Type: Force Account Unit of Measure: Dollar
Unit Price: $1.0000 item Quantity: 609.760000 ltem Amount: $609.76

Cost Justification
Method: Force Account
Historical Data:
Allied Contracts:
Comments: Force Account

« B
Attachment: B .00 cc FA.9990-0001.pdf

Audit Information

Created By Created On Modified B Modified On
L] | 06107172009 07:58:50 AM _ l [12/09/2009 11:58:41 AM

Release: 13.0 PennDOT | Home | Site Map | Help | Pennsylvania Thu May 27 09:27:21 EDT 2010
Session size: 159.5k Copyright ©® 2008 Pennsylvania Department of Transportation. All Rights Reserved. Official ECMS Date/Time
PennDOT Priv li
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CS-4347BA (10/99)
REPRODUCE LOCALLY

MATERIAL BREAKDOWN

COUNTY _ PHILADELPHIA

SR SEC
WO# 001 CONTRACT # 68066
ITEM # 9990-0001

Hilti HY-150 Max Epoxy Adhesive

$30.72 4005661 $30.72

Bolts, Nuts, Washers

$1.14 4005661 $13.68

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

' $0.00

ATTACH SUPPORTING INVOICES

SUBTOTAL $44.40
SALES TAX 3.11

TOTAL MATERIAL COST $47.51

ATTACH SUPPORTING INVOICES

TOTAL SERVICE BY OTHERS COST $0.00
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o

ORIGINAL INVOICE
INVOICE NUMBER: 1 “ e
INVOICE DATE: aloar2008 b RECE; YED ie .
CUSTOMER P.O. NUMBER: . g g {063
4005651 N
custonerace: (IR
BILLTO: SHIP TO: —
CREAMER BROTHERS CREAMER BROTHERS
101 E BROADWAY 1618 § COLUMBUS BLVD
HACKENSACK NJ 07601-6851 _ PHILADELPHIA PA 19148-1403
, ATTN: oW
| 201-488-9800

mnsaes e O ORDER NUMBER: m

PAYMENT TERMS: 30 DAYS NET LOCATION ID:
INVOICE DUE DATE:  09/03/2008 .
SHIPMENT NUMBER APPEARS ON PACKING SLIP(S). USE TO MATCH ALL DOCUMENTS AND CONFIRM RECEIPT,

Materlal . Material Desedption Quantty Quantity Shipped Sell Price | AmouniDue |
MNumber o] Lo N _Involced T ) Lt . .. ~F
SHIPMENT NUMBER: 215813022 .
385462 ANCHOR ROD HAS-R 304 3/6°%X5-1/8° 105 28X 108 2PX of 20 EA = 2,100 EA Cozam 230085 A
SHIPMENT NUMBER: 215813027
285482 ANCHOR ROD HAS-R 304 H8"K5-1157 _ AZZPX 42Z0X of 20 EA = 240 FA 2277 sE83s) A
SHIPMENT NUMBER: 215813040
385482 ANCHOR ROD HAS-R 304 3/87%5-1.8" 153 2PX 153 ZFX ol 20 EA = 3,080 EA 2277 348381 | A
FREIGHT f £0.00
FRE!GHT FUEL SURCHARGE 7.05

Each vwn m.mn 20 ﬂ#m mbo)
: A unit is one bolt~-nut-w @r co
$ Nu.uﬂu, per pack / 20 units per pack = $ 1.14 per YNy T

wre
——ry

[Faxesy State: PA 8C6% 5 41328 Countp 0.00% § 0.00 Tty 100% $§ £283 :
* A« Toudy B - Non-Taxpble G - Linitad Shed Ufa D - Nea-Damealie Scurce E - NoaBiomaests Sauwrca HATO Excapien

.- SUB TOTAL . - i TOTALTAX . oo ._.O.m.>_..>§.ﬂ:: - (USD)
$6,8588.05 $482.16 $7.370.21

Procud Seat I Giedilegt  GO0PE0-0105 Mol a1 writen \nquices 10 T Ol Daivory Py, wiver s FALComuanponacon  Fax CABale 10 TAx DEpt o el
Viebile: “ wyavoshifoom HiCredi P SV0-2523810 PO Bes 2148 Teka CR 24301-t138 Hid Voo Fae  800-580-5608  with poyment taremil o addess

———— e = -
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e ORIGINAL INVOICE

sl

INVOICE NUMBER: 4

| z<0_ﬂm DATE: 07/31/2008 .
CUSTOMER P.O. NUMBER:
4005661
CUSTOMER ACCT: N
BILLTO: SHIP TO: ——
CREAMER BROTHERS ~ CREAMER BROTHERS
101 E BROADWAY - 416818 S COLUMBUS BLVD
HACKENSACK NJ 07601-6851 PHILADELPHIA PA 19148-1403
201-488-9800
: a8
acrsAles rer: N OROER NUMBER:
PAYMENT TERMS: 30 DAYS NET LOCATICN ID:
INVOICE DUE DATE:  08/30/2008
SMIPMENT NUMBER APPEARS ON PACKING SLIP(S). USETO 2_3.01 ALL DOCUMENTS AND CONFIRM RECEIFT.
Material Materlal Dascription . : Quantity Quantty Shippes - Seff Price. | AmountOus | -
Number e o i involeed - Ce e, TR IR EC P
SHIPMENT NUMBER: 215803117
385482 ANCHOR ROD HAS-R 304 3/8"X5-4/8" 55 2PX 55 28X of 20 EA = 1,100 EA 2277 125235 | A
3421198 ADHESIVE ANCHOR*DISPENSER CCMBO HY150 SEA BEA 614.45 3.072.90 A
238853 | ANCHOR ADHESIVE DISPENSER MD2500 / 5EA =
233540 | ANSHOR ADHESIVE HY 150 1MAX {16.9 02500 ML) 5 80X 6f 20 EA = 100 EA
FREIGHT Aﬂ// } \ 2455
1 boxiof 20 unijts = $ 614.46
$ 3D.72 per epoxy tube
Tanst Sate PA GO0 § Z6114 Counly; 000% § 0C0 G 100% § 4852 =)
* A Tazable 8- HonTaxable G - Limited Shed Ufe D - Non-Domastis Scurca E - Nan-Domaats Soures MATO Excepton
. e T m s B e e e o L B e
K SUB TOTAL . % TOTAL TAX. .= -, | TOTAL AMOUNT- . - (USD) -~
$4,352.44 $304.66 $4,657.10

s e F] BC0-350-3998 | Maladwriren locuriey ottt Hay Dadv Py, wir 153 DLl USRS Criabon &x caniicala io Tex Dapt o mal
mmmm_....m.mo. it s .ﬁn r..mmom.l n_m N@s Wn!.n.n BILSGAARED B Max IS Tulu, CR T812%1W3 o Hij Tax Fax: EOQEA-RANS with AU ARE WA ramN WA S Are e

|




COUNTY PHILADELPHIA

serneootll SR SEC

CS-4347CA (10/99) " LABOR BREAKDOWN

REPRODUCE LOCALLY WO# 001 CONTRACT# 68066
ITEM # 9990-0001

Iron Worker o 0.00 $0.00 0.00 $0.00
ST 2.50 27.55 18.75 $68.88 46.30 $115.75|
Teamster Steward ot 0.00 _ $0.00 0.00 $0.00|
ST 0.00 $0.00 0.00 $0.00
oT 0.00 $0.00 0.00 $0.00
ST 0.00 $0.00 0.00 $0.00
OT 0.00 $0.00 0.00 $0.00
ST 0.00 $0.00 0.00 $0.00
oT 0.00 $0.00 0.00 $0.00
ST 0.00 $0.00 0.00 $0.00
OT 0.00 $0.00 0.00 _ $0.00
ST 0.00 $0.00 0.00 $0.00
OT 0.00 - $0.00 0.00 $0.00
" TOTAL BASE LABOR $181.25

SOCIAL SECURITY TAX

MEDICARE TAX TOTAL DIRECT LABOR COST $344.25

UNEMPLOYMENT TAXES

WORKER'S COMPENSATION INSURANCE INDIRECT LABOR COST $52.18

CONTRACTOR'S PUBLIC LIABILITY INSURANCE

CONTRACTOR'S PROPERTY LIABILITY INSURANCE TOTAL LABOR COST $396.43

TOTAL

0.00%




COUNTY PHILADELPHIA
SR SEC
CS-4347D (10/99) DAILY LABOR BREAKDOWN
REPRODUCE LOCALLY : WO # 001 CONTRACT # 68066
ITEM # 9990-0001
e e

- T ,_ “ 5 .. 5 .._s.u=... ,_r= ! .HHW : 3127 ey %
- 1 ST | 2.50 2.50
iron Worker I oF 0.00
_ ST | 2.50 2.50
Teamster Steward ] o1 0.00
o 0.00
oT 0.00
ST 0.00
OT 0.00
ST 0.00
oT . 0.00
ST 0.00
ST 0.00
oT 0.00
ST 0.00
OT 0.00
ST 0.00
oT 0.00
ST 0.00
oT 0.00
ST 0.00
or 0.00
ST ~0.00
or 0.00




COUNTY PHILADELPHIA

P 3057 , . mw SEC

CS-4347E (10/99) EQUIPMENT BREAKDOWN

REPRODUCE LOCALLY WO # 001 CONTRACT# 68066
ITEM # 9890-0001

Flat ,mn_ Truck 2000 _u
F250 #T535 ; e .
= back 439.4 i 7.2040T ), .
Generator-Honda EBB500X {2008 o 240 PSR 1.25lsB MM mww MN
M A” - N .
i see back- 163.93 1.68loT . .
Roto Hammer 2008 L0 =1y 0.47(sB M M MN NM
. _ = . . .
see back-] .
. A s 20.00 . 0.46|0T 2.5 $1.15
Grinder 200 ; 0.06|sB 0.0 $0.00
i _ . . 0.00|oT 0.0 $0.00
; _ i 0.0C|SB 0.0 $0.00

IF USING BLUE BOOK ON CD-ROM, LIST SECTION ONLY FOR "SEC-PG" AND INCLUDE MENU TREE TN THE "DESCRIPTION".

++  FROM RENTAL RATE BLUE BOOK. IF NOT LISTED, 6% OF SALE PRICE (NEW). ,
+  BLUEBOOK MONTHLY RATE MULTIPLIED BY EQUIPMENT ADJUSTMENT AND AREA ADJUSTMENT RENTED EQUIPMENT COST $0.00

FACTORS, THEN DIVIDED BY 176. IF NOT LISTED IN THE BLUE BOOK, NO ADJUSTMENTS APPLIED.
++  ADJUSTED HOURLY RATE PLUS OPERATING COST WHEN EQUIPMENT IS IN ACTUAL OPERATION (OT). TOTAL EQUIPMENT COST $79.41

50% OF ADJ. HOURLY RATE, EXCLUSIVE OF OPER. COST, WHEN EQUIPMENT 1S ON STANDBY (SB). IF NOT
LISTED IN BLUE BOOK, 6% OF SALE PRICE (NEW) DIVIDED BY 160 WHEN OPERATING AND BY 352 WHEN ON

STANDBY.
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COUNTY PHILADELPHIA

SR SEC

CS-434TF (1099) DAILY EQUIPMENT BREAKDOWN _
REPRODUCE LOCALLY WO # 001 CONTRACT # 68066
ITEM # 9990-0001

dguﬁrﬁa a..%

WMMM dh H%ﬁ. wﬁ_.m_uw
: 2 50 2.50
Flatbed Truck 2000 Ford F250 #7635 B 0.00
oT | 2.50 2.50
Generator-Honda EBG6500X o 0.00
OT | 2.00 2.00
Roto Hammer SB _ 0.00
. oT | 2.50 | 250
Grinder SB 0.00
oT 0.00
SB 0.00
oT 0.00
SB 0.00
oT 0.00
SB 0.00
oT 0.00
<B 0.00
OT 0.00
SB 0.00
oT 0.00
SB 0.00
oT 0.00
SB 0.00
oT 0.00
SB - 0.00
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Page 1 of 1

s . home site map help
pennsylvania _

DEPSATMENT GF TRANSEORTATION m 5 m

WORK ORDER ITEM COST JUSTIFICATION

Category: Additional/Extra WO Net: $12,236.75

Project: 68066 Municipal / PENNDOT Oversight Non-NHS Final
Short Description: Adopt-A-Rack Program (M) Org Code: 0850
County: Philadelphia . SR: 0 Section: 08Q
District: 06 Group ID: Municipality: PHILADELPHIA
Work Order: 001 Approved

Change Type: Differing Site Conditions
Description: REMOVE & RELOCATE 4 BICYCLE RACKS, REMOVE 11 RACKS AND FURNISHED 83 RACK

Item: 9990-0002 - REMOVE 4 BIKE RACKS.

Unit of Measure: Dollar
ltem Quantity: 106.830000

Item Type: Force Account
Unit Price: $1.0000

item Amount: $106.83

Cost Justification
Method: Force Account
Historical Data:
Allied Contracts:
Comments: Force Account
Attachment: .mu

68066_FA-9990-0002.ndf

Audit Information
Created By Created On

Modified By

Modified On

] [ 06/01/2009 07:58:50 AM

[ 12/07/2009 10:57:36 AM

Session size; 159.5K
Penn i P

file://C\DOCUME~I\C-KPEA~INLOCALS~1\Temp\29APLAMS htm

Release: 13.0 PennDOT | Home | Site Map | Help | Pennsylvania
Copyright © 2008 Pennsylvania Department of Transportation. All Rights Reserved.

" Thu May 27 09:32:50 EDT 2010
Official ECMS Date/Time

5/27/2010
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COUNTY PHILADELPHIA

: SR SEC
CS-4347E (10/99) EQUIPMENT BREAKDOWN
REPRODUCE LOCALLY WO # 001 CONTRACT# 68066
9990-0002

e ,,ﬁ, m ; g e

Fiatbed Truck 2000 Ford |54 1515.85 i mm..um OT - 22.76loT .o.m
F450 #7535 ; == 431s8 0.0
Cordless Drill . 2008 - mma.”wnw. 59.34 : o.mm. or 0.58/oT 0.5
] s 0.17|sB . 0.0

- oT 0.00|oT 0.0

/ B 0.00/se 0.0

- oT 0.00lor 0.0

! = & ilse 0.00[s8 0.0

. oT 0.00|oT 0.0

/ _ Soli=—sB 0.00ls8 0.0

IF USING BLUE BOOK ON CD-ROM, LIST SECTION ONLY FOR "SEC-PG" AND INCLUDE MENU TREE IN THE *DESCRIPTION".

*  FROM RENTAL RATE BLUE BOOK. [F NOT LISTED, 6% OF SALE PRICE (NEW).

+  BLUE BOOK MONTHLY RATE MULTIPLIED BY EQUIPMENT ADJUSTMENT AND AREA ADJUSTMENT
FACTORS, THEN DIVIDED BY 176, IF NQT LISTED IN THE BLUE BOOK, NO ADJUSTMENTS APPLIED.

* ADJUSTED HOURLY RATE PLUS OPERATING COST WHEN EQUIPMENT 1S IN ACTUAL OPERATION {OT).
50% OF AD]. HOURLY RATE, EXCLUSIVE OF QFER, COST, WHEN EQUIPMENT IS ON STANDBY (SB). IF NOT
LISTED IN BLUE BOOK, 6% OF SALE PRICE (NEW) DIVIDED BY 160 WHEN OPERATING AND BY 352 WHEN ON

STANDBY.

RENTED EQUIPMENT COST $0.00

.._.,O.Ew_ﬁ EQUIPMENT COST $11.68



COUNTY PHILADELPHIA
: SR SEC
CS-4347D (10/99) DAILY LABOR BREAKDOWN
REPRODUCE LOCALLY WO # 001 CONTRACT # 68066
ITEM # 9990-0002
T 7 x :ﬁ,m.;....im.:.; e _.,. _
S D _ ST 0.50
Iron Worker l o 0.00
: ST 0.50|
Teamster Steward o e 500
ST 0.00
oT 0.00
ST 0.00
oT 0.00
ST 0.00
aT 0.00
ST 0.00
OT 0.00
ST 0.00
oT 0.00
ST 0.00
OT 0.00
ST 0.00
OT 0.00
ST 0.00
oT 0.00
ST 0.00
oT 0.00
ST 0.00
oT 0.00




COUNTY PHILADELPHIA

L , | . SR . SEC

CS-4347CA (10/99) LABOR BREAKDOWN

REPRODUCE LOCALLY WO# 001 CONTRACT# 68066
ITEM # 9990-0002

Iron Worker or 0.00 $0.00 ~0.00 $0.00
Teamster Steward ST 0.50 27.55 18.75 $13.78 46.30 $23.15
. oT 0.00 $0.00 0.00; . $0.00
ST 0.00 . $0.00 0.00 $0.00
OT 0.00 $0.00 0.00 $0.00
ST 0.00 $0.00 0.00 $0.00
oT 0.00 $0.00 0.00 $0.00
ST 0.00 $0.00 0.00 $0.00
oT 0.00 $0.00 0.00 $0.00
ST 0.00 ~ $0.00 0.00 $0.00
OT 0.00 | $0.00 ~0.00 $0.00
ST 0.00| $0.00 0.00 $0.00
oT 0.00 $0.00 0.00 $0.00
TOTAL BASE LABOR $36.25
SOCIAL SECURITY TAX
MEDICARE TAX . TOTAL DIRECT LABOR COST $68.85
UNEMPLOYMENT TAXES
WORKER'S COMPENSATION INSURANCE . INDIRECT LABOR COST $10.44
CONTRACTOR'S PUBLIC LIABILITY INSURANCE _ -
CONTRACTOR'S PROPERTY LIABILITY INSURANCE TOTAL LABOR COST $79.29

TOTAL 0.00%
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COUNTY PHILADELPHIA

SR SEC
CSA34TF (10/99) DAILY EQUIPMENT BREAKDOWN
REPRODUCE LOCALLY _ wo# - 001 CONTRACT # 68066
ITEM # 9990-0002
S e um S ESHDAE S SR ; = .
G Bl e e e : " 0.50
Flatbed Truck 2000 Ford F450 #1535 B _ | 0.00
. ot | 0.50 0.50
Cordless Drill SB 0.00
oT 0.00
= _ 0.00
o1 | 0.00
SB - 0.00
P 0.00
SB 0.00
oT 0.00
SB _. : 0.00
oT . 0.00
SB 0.00
OT | 0.00
= 0.00
oT _ 0.00
SB 0.00
oT . . 0.00
SB . 0.00
OT . 0.00
SB ‘ 0.00
oT 0.00
SB : 0.00
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Page 1 of 1

_..o:..m site map help

 pennsylvania i m
F DEPAATMENT OF THANSPORTATION Sioes o

WORK O_NUm_N,_ ITEM COST JUSTIFICATION

Project: 68066 Municipal / PENNDOT Oversight Non-NHS Final
Short Description: Adopt-A-Rack Program (M) Org Code: 0650
County: Philadelphia . SR: O . Section: 08Q
District: 06 Group ID: Municipality: PHILADELPHIA
Work Order: 001 _ Approved
Category: Additional/Extra WO Net: $12,236.75 Change Type: Differing Site Conditions

Description: REMOVE & RELOCATE 4 BICYCLE RACKS, REMOVE 11 RACKS AND FURNISHED 83 RACK

ltem: 9990-0003 - REMOVE 6 BIKE RACKS.

item Type: Force Account Unit of Measure: Dollar :
Unit Price: $1.0000 item Quantity: 1,070.550000 item Amount: $1,070.55

Cost Justification
Method: Force Account
Historical Data: .
Allied Contracts:
Comments: Force Account

= )
Attachment: & co0cc Fa-6990-0003 pdf

Audit Information
Created By Created On Modified By Modified On

LY | 06/01/2008 07:58:50 AM R [12/07/2009 10:56:42 AM

Release: 13.0 PennDOT | Home | Site Map | Help | Pennsylvania Thu May 27 09:28:50 EDT 2010
Session size: 159.5k Copyright © 2009 Pennsylvania Department of Transportation. All Rights Reserved. Official ECMS Date/Time
. PennDOT Privacy Poli

file://CADOCUME~INC-KPEA~INLOCALS~1\Temp\ZBSE81N3.htm . | 5/27/2010
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CS-4347D (10/99)
REPRODUCE LOCALLY

Iron Worker

e e e

= EEs

S N O

B ] 413

DAILY LABOR BREAKDOWN

e T L e

COUNTY PHILADELPHIA

SR SEC

CONTRACT #

wo# __ 001 68066

ITEM # 9990-0003

sT | 8.00

oT

ST

ot

ST

OT

ST

oT

ST

oT

ST

oT

ST

oT

ST

oT

ST

oT

ST

ot

ST

oT

ST

oT




COUNTY PHILADELPHIA

ot ~7l SR SEC

CS-4347CA (10/99) _ LABOR BREAKDOWN

REPRODUCE LOCALLY , . WO# 001 CONTRACT# 68066
ITEM # 9990-0003

“Tsr 800l . . _ 20

lron Worker ot 0.00 | $0.00 0.00 $0.00
ST 0.00 $0.00 0.00 $0.00
OT 0.00 ‘ _ $0.00 0.00 $0.00
ST 0.00 $0.00 0.00 - $0.00
oT 0.00 $0.00 0.00 $0.00
ST 0.00 $0.00 0.00 - $0.00
OT 0.00 _ $0.00 0.00 $0.00
ST 0.00 $0.00 0.00 $0.00
OT 0.00 $0.00 0.00 $0.00
ST 0.00 | $0.00 0.00 . $0.00
oT 0.00 $0.00 0.00 $0.00
ST 0.00 $0.00 0.00 $0.00
oT 0.00 $0.00 0.00 - $0.00
TOTAL BASE LABOR $359.60
. SOCIAL SECURITY TAX
MEDICARE TAX TOTAL DIRECT LABOR COST $731.20
UNEMPLOYMENT TAXES :
WORKER'S COMPENSATION INSURANCE _ INDIRECT LABCR COST $103.53
CONTRACTOR'S PUBLIC LIABILITY INSURANCE )
CONTRACTOR'S PROPERTY LIABILITY INSURANCE TOTAL LABOR COST $834.73

TOTAL _. 0.00%
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COUNTY . PHILADELPHIA

: SR SEC
CS-4347F (10/99) "~ DAILY EQUIPMENT BREAKDOWN
REPRODUCE LOCALLY WO # 001 CONTRACT # 68066
ITEM # 9990-0003
smmpesesEEs i ERETE R e
o . oT | 3.00 3.00
Flatbed Truck 2000 Ford F450 #7535 5 . 0.00
. or | 1.00 A 1.00
Cordless Drill = 0.00
oT 0.00
SB 0.00
oT : _ 0.00
SB 0.00
OT , 0.00
SB _ ‘ 0.00
OT - 0.00
SB _ 0.00
OT _ 0.00
SB 0.00
OT - 0.00
SB 0.00
OT | 0.00
SB . . 0.00
OT _ 0.00
SB : 0.00
oT 0.00
SB _ 0.00
oT 0.00
SB 0.00




COUNTY PHILADELPHIA

o St s ] . i mw mmo

CS-4347E (10/99) ‘ EQUIPMENT BREAKDOWN _

REPRODUCE LOCALLY WO # 001 CONTRACT# 68066
YTEM # 9990-6003

ﬁ.me

Flatbed Truck 2000 Ford $68.2
FA450 #T535 : $0.00
. | %. 59.34 0.69|oT1 1.0 $0.59
Cordless Drill 2008 \ 0.17|ss 0.0 $0.00
- 0.00or 0.0 $0.00
\ 0.00|sB 0.0 $0.00
- 0.00[or 0.0 $0.00
/ 0.00{se 0.0 $0.00
i 0.00JoT 0.0 $0.00
P 0.00(sB 0.0 $0.00
OWNED EQUIPMENT COST $68.87

*

IF USING BLUE BOOK ON CD-ROM, LIST SECTION ONLY FOR "SEC-PG" AND INCLUDE MENU TREE IN THE "DESCRIPTION".

+x  FROM RENTAL RATE BLUE BOOK. fF NOT LISTED, 6% OF SALE PRICE (NEW).

+  BLUEBOOK MONTHLY RATE MULTIPLIED BY EQUIPMENT ADJUSTMENT AND AREA ADJUSTMENT RENTED EQUIPMENT COST $0.0
FACTORS, THEN DIVIDED BY 176, IF NOT LISTED IN THE BLUE BOOK, NO ADJUSTMENTS APPLIED. :
+ o DIUSTED HOURLY RATE PLUS OPERATING COST WHEN EQUIPMENT I8 IN ACTUAL OPERATION (OT). TOTAL EQUIPMENT COST $68.87

50% OF ADJ. HOURLY RATE, EXCLUSIVE OF OPER. COST, WHEN EQUIPMENT IS ON STANDBY (SB}. IF NOT
LISTED IN BLUE BOOX, 6% OF SALE PRICE (NEW) DIVIDED BY 160 WHEN OPERATING AND BY 352 WHEN ON

STANDBY.
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Page 1 of 1

home

DEPARTMERT OF THANSEQRTATION

sitemap help

pennsyivania T |

S

WORK ORDER ITEM COST JUSTIFICATION

Project: 68066 _s.ciom_um_ I PENNDOT Oversight Non-NHS Final
Short Description: Adopt-A-Rack Program (M) . Org Code: 0850
County: Philadelphia SR: 0 ‘ Section: 08Q
District: 06 ~ Group ID: . Municipality: PHILADELPHIA
Work Order: 001 : Approved
Category: Additional/Extra - WO Net: $12,236.75 Change Type: Differing Site Conditions

Description: REMOVE & RELOCATE 4 BICYCLE RACKS, REMOVE 11 RACKS AND FURNISHED 83 RACK

ltem: 9990-0004 - FURNISH 83 BIKE RACKS AND MOUNTING HARDWARE TO CITY.

Item Type: Force Account Unit of Measure: Doliar
Unit Price: $1.0000 Iltem Quantity: 10,449.610000 Item Amount: $10,448.61

Cost Justification
Method: Force Account
Historical Data:
Allied Contracts:
Comments: Force Account

Attachment: 3 sg066_FA-9990-0004.paf

Audit Information

Created B Created On :
[ [ 06/01/2009 07:58.50 AM

Modified Modified On

| 12/09/2009 11:59:19 AM

Release: 13.0 PennDOT | Home | Site Map | Help | Pennsylvania Thu May 27 09:34:48 EDT 2010
Session size: 159.5k Copyright @ 2009 Pennsylvania Department of Transportation. All Rights Reserved. Official ECMS Date/Time
ennDOT Privacy Poli

file://CADOCUME~I\C-KPEA~I\LOCALS~1\Temp\F5K8783N.htm 5/277/2010
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COUNTY _ PHILADELPHIA

SR SEC

NI
CS-4347CA (10/99) o LABOR BREAKDOWN
REPRODUCE LOCALLY WO# 001 CONTRACT # 68066
ITEM # 9990-0004

151E
T

T $182

Iron Worker or 0.00 $0.00 0.00 $0.00
ST 8.00 27.55 18.75 $220.40 46.30 $370.40|
Teamster Steward = 0.00 , $0.00 0.00 $0.00
ST 0.00 $0.00 0.00 $0.00
oT 0.00| _ : $0.00 0.00 $0.00
ST 0.00 : _ $0.00 0.00 $0.00
OT 0.00 $0.00 0.00 $0.00
ST 0.00 $0.00 0.00 $0.00
or  0.00] | $0.00 _ 0.00 $0.00
ST 0.00| $0.00 0.00 $0.00
OT 0.00 $0.00 0.00 $0.00
ST 0.00 : $0.00 0.00 $0.00
oT 0.00 $0.00 0.00 $0.00
TOTAL BASE LABOR $310.30

SOCIAL SECURITY TAX _

MEDICARE TAX TOTAL DIRECT LABOR COST $553.20

UNEMPLOYMENT TAXES

WORKER'S COMPENSATION INSURANCE _ INDIRECT LABOR COST $89.34

CONTRACTOR'S PUBLIC LIABILITY INSURANCE _ _

CONTRACTOR'S PROPERTY LIABILITY INSURANCE _ _ TOTAL LABOR COST $642.54

TOTAL 0.00%




COUNTY PHILADELPH!IA

SR SEC

CS-4347BA (10/99) MATERIAL BREAKDOWN ,
REPRODUCE LOCALLY WO# 001 CONTRACT # 68066
ITEM # 9990-0004

Hilti HY-150 Max Epoxy Adhesive 321 EA $30.72 4005661 $983.04
Bolts, Nuts, Washers 498 EA $1.14 4005661 $567.72
Bike Racks 831 EA $79.50! 4005555 $6,598.50
$0.00
$0.00
$0.00
$0.00
$0.00
- $0.00
$0.00
$0.00

ATTACH SUPPORTING INVOICES | SUBTOTAL $8,149.26
: SALES TAX 108.55

TOTAL MATERIAL COST $8.257.81

ATTACH SUPPORTING INVOICES - TOTAL SERVICE BY OTHERS COST - $0.00



e e < oS B———— 1l FELE

TE0LEL0000 FO02H0PD SEDPLISOAT 9L2TERHT T

ulll!lllllltl“lllllllltllltul‘lll]lllll{l[l"l"i

USN U s ssesld -

B s
7008-05Z51 Vd HOMNASLLI SO— ﬂmuyg‘gvmmﬂggggﬁmmﬁ
8¢ X08 Od Ol INEy =
NI OL M. o aFhed o 1o 9601
0B5-88y-10Z
INLEV
copl- ayliHd 1S89-1L00L0 "N MOVSNIMOVH
aAT8 SNENN102 S 818t AVYIRQYOUE 3 101
SHIHIOHS ¥3INYIUI 0L dIHS SHIHLONA HIWVIYO nimne
LZ 0££ L$ : L 8003!70.’90 98086 LSDQ!- g/21£80L
O AR TN P K TR e i ANNOPOY
(crsn) “ang .Lmnowv TINSNAYITRI awa '.-'IOIOANI ‘3010ANI *] NANOISNO
T, B e B B SIORE e e
12 0LE LS 0l zers _ _oosss'os
asn S INQOWY TWA0L | o XYL TWAOL - CTVLOL NG e iy
e DLVN PN0S HRILIOG-UoN -3 &S MEeweg-von - B[ 14 PERW O Biexal-uoN - 8 DGRL-Y x*
BEFE & SWOOEL YD OO0 § %000 Ame) SZELF $ %009 Vd Aels  sael
s0i TOUYHIBNS 18NS LHETNS
{0'08 JHSITHS
¥ 18°E8Y'E LLTT V3 O00'E = V3 0T 10 X2 £51 XdZ eSL SRIGXLEIE POL W-SVH 00U HOHDNY fA=2 21
‘OPOSLESIE PNIENNN INTWAIHNS
v | pEoes LT v b8 = V3 (Z10 XdZ2Y wdZ Ty SIGY.EIE POE ¥-SVH 00 HOHONY 29¢58E
| : LEOEIRS1E SIANNN INZHE
v | 55088T iiee Y3 601'Z = ¥A 0F JO XJZ §01 XdZ G0 S-e¥.aE 08 Y-S QOH HOHINY FA =14
ZWSWFW 'uaawnm AININLHS
4 ISR ~. ' ‘-_ = - de ...‘-L pmmu[ ‘. A__:-‘_. H _.:_-__ JQW
" ] sngiunowy | edpdies " paddiyg Apuenn Rpuent uondumq leuezew ' C EraEN
"LdIZOF WHIINOD ONY SINSWN0OG TV HOLYIN OL 38N (SIS ONINOVE NO SUVIddY HIFNNN LNIVdIHS
800Z/E0/60  SZ1vQA 3NA ADIOANI
g dI NOUYDOT 13N 'SHAL INTWAY
MIAWNN ¥3TY0 139 STTYS 1L 1M

0086-881-L0Z

NLLY

£obL-87161 Vd VIHdIAAYIHA
aATdE SNAWNNT00 8 819}
SUFHLOYE YIWVYAYD

— 0L dIHS

1689-10920 PN HOYSNIHIVH
AVMAYOHS 2 1oL
SYIHLOYE YIWVIHD

Q0La

) 119DV YANOLSAD

‘mggg o 1995007
. 8907 o N @z B IGWNN "0'd ¥IWOLSND
. 7o
- A¥ Ei.’.&fg {_ 8002700 :T1Y0 IIOANI
- . *HAGINON FOI0ANI
I9IOANI TYNIOIIO
{11 abeg :



_ , Page (1)
f‘b\!‘bﬁ‘b om“m—z>r —z<o_nm uu» DRt ..rnn.puq.UMw“. L, .f;.-.,u"..\\...m.
INVOIGE NUMBER: G
INVOICE DATE: 0810412008 b RECEjvn 5 .
. . el 1/ S PO

CUSTOMER P.O. NUMBER: S v © 008
4006661 -
CUSTOMER ACGT: e

BILLTO: SHIP TO: —————

CREAMER BROTHERS CREAMER BROTHERS

101 E BROADWAY 1618 S COLUMBUS BLVD

HACKENSAGK NJ 07601-6851 Mﬁr%umrvz_p PA 191481503

_ {
201-488-9800
»

HILTI SALES REP; 1 ORDER NUMBER: B
PAYMENT TERMS: AYS NET - LOCATION ID; I

INVOICE DUE DATE:  09/03/2008
SHIPMENT NUMBER APPEARS ON PACKING SLIP(S). USE TO MATCH ALL DOCUMENTS AND CONFIRM RECEIPT.

Material Desciption . . Quanlity Shipped Seil Price | Amount Due |

SHIPMENT NURMBER: 215313022
——

385462 ANCHOR ROD HAS-R 304 315°X5-1i8" 10820X| | 052Pxof20EA =2100FA 27 239085 | A
SHIPMENT NUMBER: 215813037 .
35482 ANCHOR RQD HAS-R 304 HEX5-1/57 42 2PX 42 25X ol 20 EA = 240 A 2277 55634 A

SHIPMENT NUMBER: 215813040

385482 ANCHOR ROD HAS-R 304 J8°X5-118" wazex| | sszpxozoEa=30808n 22,71 348381] A
FREIGHT , ” 50.00

FREIGHT FUEL SURCHARGE . . 705
Each _uwn mmn 20 _.._._nm mbo) *
A unit is one bot-nut-washer co _
$ NN.%N per pack / 20 pnits per pack = $ 1.14 per Yy~M7

N O S N — L
Ties,  Slate PA G6G0% § 41329 Coumyr 000% 5 0O Ciy: 100% § €280 .
* A~ Taxatle B - Non-Taxabls C = Limitad Shel Lfe 0« en-Domestic Source E - NenDlomests Sowrce NATQO Excaplicn
e e :
o % SUB TOTAL . o |~ o oo TOTALTAX. .- V... TOTALAMOUNT -  (USD)
~$6,668.05 $482.16 $7,370.21

-[Procua Satey! : Wit Crect D29 800-550+G15 Al a3 it P 1o 1T PR DEwory PO Iy wivw U3 K. com/uaniparalion | Fax CAVKITA 1 1AX Dep: o Ml
Wehalte: -...& wwirusht eemn :znaﬁmum. 0I8-2520810 PO Sos B Toka CRTAIZ11CH Wii TaxFoe:  800-880-8805  with poymen: toremdl Yo addiess
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P e ]

INVOICE NUMBER: "
INVOICE DATE: 07/31/2008

CUSTOMER P.Q, NUMBER:

CUSTOMER ACCT: oy

Page 1(1)
ORIGINAL INVOICE D

BILL TO: SHIP TO:
CREAMER BROTHERS CREAMER BROTHERS
101 E BROADWAY 1618 S COLUMBUS BLVD
HACKENSACK NJ 07601-8851 PHILADELPHIA PA 19148-1403
ATTN: S
201-488-9800
xXas
HILTI SALES REP: i ORRER NUMBER: )
PAYMENT TERMS: xh] NET LOCATION : ﬁ
INVOICE DUE DATE:  08/30/2008
SHIPMENT NUMBER APPEARS ON PACKING SLIP(S). USE TO MATCH ALL DOCUMENTS AND CONFIRM RECEIPT.
Material Materlal Uomn%mo: Quantty | Quantily Shipped - | Sell Price | AmountDue | -,
_Number | . voleed - | .. .. . i HDN N By
| SHIPMENT NUMBER: 215803117
85462 ANCHOR ROD HAS-R 304 2/8"X5-1/8° 552PX | - SSZPXof20EA=1,100 BA 2 125235 | A
3421188 | ADHESIVE ANCHOR+DISPENSER COMBO HY' 150 5 EA SEA V61448 3072301 A
334853 | ANCHOR ADHESVE DISPENSER MO2E00 / SEA =
203548 | ANCHOR ADHESIVE HY 150 LIAX {169 OZ!00 ML) | 5 BOX of 46 BA = 10D EA
FREIGHT Afy i E 24.56
FREIGHT FUEL SURCHARGE EPOXY/ANCHOR ADHESIVE 3.24
1 box!of 20 unjts = $ 614.46
$ wT.uN per epoxy tube
- —
Taxst:: S PA  B.00% § 36114 Count: 000% 5 000 Gy 100% 5 &% 1
* h «u-wws 8- z«a.qasgu C - Liried Sheif Lifa - Noa-Bomastis Seurce E . Nen-Domextic Sovrts NATO Excapton
o S ey %
mcm TOTAL . TOTAL TAX. .~ -» oo oo o TOTAL AMOUNT - - o (USD) .-
$4,352.44 5304.66 $4.657.10

[Product aies:  BUOGTSW0C0  RuaCiodiDept:  BLO-363-3138

[ . i Paadls Bue Bl AL AREN

Ta0 A weion InQuias 15 TR Hed GIEary PORy; waw.us Tkl COTVIOnIparmion T IX CRAISaa 19 18 Oept ¢ il
n:!..u.:-EFnau:»r.E_ xuu...nu_..ﬂ nS.em?aE witly AV AR i bl b e
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COUNTY PHILADELPHIA

SR SEC
nm-pmwwu (10/99) 'DAILY LABOR BREAKDOWN
REPRODUCE LOCALLY WO # 001 CONTRACT # 68066
ITEM # 9990-0004
T e _ . ST | 2.00] | 2.00
Iron Worker U o _ 5.00
sT | 8.00 8.00
Teamster Steward l e . . 5.00
ST 0.00
OT 0.00
ST : : _ _ 0.00
oT _ 1 - 0.00
ST . 0.00
orT’ 0.00
ST . 0.00
oT 0.00
ST . 0.00
oT _ _ 0.00
ST - 0.00
OT _ 0.00
ST 0.00
oT _ _ 0.00
ST | | | 0.00
OT 0.00
ST _ ‘ 0.00
OoT 0.00
ST _ . 0.00
oT . . 0.00
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CS-4347F (10/99)
REPRODUCE LOCALLY

e ST R E U P e D ST s L R
il illpt L T 5 f fiddiEpRE o

it P B i e b e e e o R

Flatbed Truck 2000 Ford F450 #T535

DAILY EQUIPMENT BREAKDOWN

COUNTY

PHILADELPHIA

SR

SEC

WO # 001

ITEM #

CONTRACT #

68066

9990-0004

it
i




COUNTY PHILADELPHIA

; SR SEC

CS-4347E (10/99) EQUIPMENT BREAKDOWN

REPRODUCE LOCALLY _ WO # 001 CONTRACT# 68066
ITEM # 9990-0004

e Lgﬁw@ﬁ%ﬁﬂ_mm o 5 r,m

Flatbed Truc 7€ $182.08
F450 #7535 e 31|sB 0.0 $0.00
j _ 0.00|oT 0.0 $0.00

; 0.00isB 0.0 $0.00

- ~0.00|oT 0.0 $0.00

; 0.00(sB 0.0 $0.00

- 0.00jor 0.0 $0.00

; 0.00|sB 0.0 $0.00

i 0.00jor 0.0 $0.00

\ 0.00|sB 0.0 $0.00

T TR 7 . T i

: IF USING BLUE BOOK ON CD-ROM, LIST SECTION ONLY FOR "SEC-PG" AND INCLUDE MENU TREE IN THE "DESCRIPTION",
«  FROM RENTAL RATE BLUE BOOK. IF NOT LISTED, 6% OF SALE PRICE (NEW).
+  BLUE BOOK MONTHLY RATE MULTIPLIED BY EQUIPMENT ADJUSTMENT AND AREA ADJUSTMENT
FACTORS, THEN DIVIDED BY 176. IF NOT LISTED IN THE BLUE BOOK, NO ADIJUSTMENTS APPLIED.
++  ADJUSTED HOURLY RATE PLUS OPERATING COST WHEN EQUIPMENT I8 TN ACTUAL OPERATION (OT}.
50% OF ADJ, HOURLY RATE, EXCLUSIVE OF OPER. COST, WHEN EQUIPMENT IS ON STANDBY (SB). IF NOT
LISTED IN BLUE BOOK, 6% OF SALE PRICE (NEW) DIVIDED BY 160 WHEN OPERATING AND BY 352 WHEN ON
STANDBY.

RENTED EQUIPMENT COST %0.00

.H..O.H.Pb EQUIPMENT COST $182.08




aeg Qid  HIBAANIDI

8007 62 Ae Ivitl Ve " oemeseriey
sjusunredag

aeg
i 8002 ‘62 AW sANEIUSSs100y
SOPIRRUAD

“aRy JoNEIUA GY0Y 18 Pi2A ebplid
SIUGWIEda(] SjoANg O PaISATEp SioeY “AlD o SIempiey bupunowl pue {E8) SHOB €3[4 Pasn-un usiuing .

INOLLYH30 40 NOILJINOSIA
yoes gy S10USBAA 'SHOR 'SINN
seqn 2€ ey 0Gi~AH BitH Axod3

, o8] P

H ey e bl

Az

10
A8
1O -
o8 is pevaiseswes. | (D
m .
. =1 JOYIOM HOJ[

-

LE mme?J Joljale - mm:::: :150'NE)IS A-IIVG
n 602 62 22 e LNAODDV 3DUOA
(99099 SWOE!E MOVE{'_V‘.LdOGV *ON AIVRLINGS)




