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pennsylvania ;.. pennsylvania 
DEPARTMENT OF TRANSPORrATION 

WORK ORDER 


Project: 28889 Standard / Non· Federal (100% State) Construction 

Short Description: 51/Pennsylvania Ave Br Re 

County: Beaver SR: 51 

Org Code: 1120 

Section: B20 

Municipality: MONACADistrict: 11 Group 10: 

Detail 

Work Order: 019 ~ 
Category: Additional/Extra 

Ch T Balancing 
ange ype: Overruns/Underruns 

Major/Minor: Major 
Description: Balancing of overun quantities 

Authorization: 26 
FPN: 

Status: Approved gl 
Approved: 01/28/2010 

Data Source: CDSN 

Fiscal Year: 2009 

Explanation: Go 
SAP Transaction: 155679 

Summary 

Original Contract: $8,574,855.00 
Approved WO Add: $257,539.31 

Approved WO Deduct: $73,400.00 
Current Contract Items: $8,758,994.31 

This WO Add: $4,035.07 

This WO Deduct: $0.00 
This WO Net: $4,035.07 

IComments 

• Items 

Item Type WCC UoM Original Qty Quantity Unit Price Item Total Justification 

0212-0014 / / ~3, M2, / SY / 234.000000 I 58.500000 I $3.4000 I $198.90 lContract Price 

GEOTEXTILE, CLASS 4, TYPE A 

0963-0001, I Ig3, 02, l SF [3,204.000000 /501.880000 / $1.3000 I $652.44 [ Contract Price 

PAVEMENT MARKING REMOVAL 

IS' S2,1001-0010 I E 25.000000 I 3.500000 I $256.8300 I $898.91 I Contract PriceI CY I 
CLASS A CEMENT CONCRETE 

4601-7359 I IH I LF I 8.000000 I 8.300000 I $240.0000 I $1,992.00 I Contract Price 
36" REINFORCED CONCRETE PIPE, TYPE B, 40' - 1.5' FILL 

9990-0014 I E IX I EACH I 4.000000 I 1.000000 I $292.8200 I $292.82 I Contract Price 
Test Pits 

Records 1 to 5 of 5 

S1 

BOCM QA Review 

QA Date: 01/18/2012 
QA 

Comment: 
QA Findings. Explanations 
---------.~---------.- --- ..---..---.-----..-- ..-----..-~--~--

QAFindings - Extra Work at a Negotiated Price 

QA Findings. Extra Work on a Force Account Basis 
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Workflow 
Status Name Disposition Date/Time 

CDS NextGen Uploaded 
CDS 
NextGen 
Uploaded 

01/26/201012:31:07 
PM 

CDS NeXfGen 

CDS NextGen Uploaded ECMS SYSTEM/PENNDOT Verified 01/26/201012:32:56 
PM 

CDS NextGen Verified . 'ennDOT Submit 01/26/201012:46:04 
PM 

ACEIACM Review :mnDOT Approve 01/28/201012:57:57 
PM 

WO Specialist Review 
I 

ennDOT Approve 
01/28/201001 :06:00 
PM 

ADEIADM Review mnDOT Approve 01/28/201011:41:03 
PM 

Approved CDS NeXtGen 
CDS 
NextGen 02/0512010 11 :08:22 

AMQuery 
CDS NeXtGen Work Order Status Download 

Audit Information 
Created By Created On MOdified By Modified On 

I 101/26/201010:58:08 AM r/PennDOT I 01/28/2010 11 :41 :03 PM 

You are currently logged in a 

Release: 20.1 
Session size: 0.1 k 

PennDOT I Hom~ I Site Map I Help I Pennsylvania 
Copyright © 2009 Pennsylvania Department of Transportation. All Rights 

Reserved. 

Wed Jan 18 13:53:10 EST 2012 
Official ECMS DatefTime 

PennDOT Privacy Pollcv 
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penns.ylvania ..pennsylvania 
DEPARTMENT OF lRANSPORTATtON 

AUTHORIZATION FOR CONTRACT WORK 


Project: 28889 Standard I Non - Federal (100% State) Construction 

Short Description: 51/Pennsylvania Ave Br Re Org Code: 1120 
County: Beaver SR: 51 Section: B20 
District: 11 Group 10: Municipality: MONACA 

General Information Accepted 

Authorization: 26 
Document: Electronic 

Work Order: 019 
Associated 

Authorizations: 
To: Plum Contracting. Inc. 

Detail 

You are hereby authorized to perform the Yiork_described below: 


Additional Work at the Contract Unit Price: Yes 

Calendar 0 Working Days: 0 Days: 

As specified in Publication 408, Section 108.06(a), a time 
extension may be granted by the Department as a result of 
the Item quantity eliminatlon(s) I reduction(s), Additional 
Work. and/or Extra Work described herein. At this time, the 
number of working days and calendar days shown is an 
estimate of the potential Impact that the authorized contract 
changes will have on controlling operations. If a change in 
contract time Is warranted (i.e. supported by the Construction 
Schedule after the Impact of the contract changes is 
incorporated). submit a time extension request, using ECMS, 
within the time specified In Section 108.06(a) for the specific 
qualifying event or occurrence. 

Scope of Work: Balancing of overrun quantities. 
Description/Comments: Balancing of overrun quantities. 

EDMS Doc Link: 

Items 
Item Type UoM Quantity Unit Price Total Amount Negotiation 
0212-0014 I [ SY 1 58.500000 l $3.4000 [ $198.901 Accepted 

GEOTEXTILE. CLASS 4, TYPE A 
0963-0001 1 1 SF 1 501.880000 1 $1.30001 $652.441 Accepted 

PAVEMENT MARKING REMOVAL 
1001-0010 1 E 1 CY 1 3.5000001 $256.83001 $898.91 1 Accepted 

CLASS A CEMENT CONCRETE 
4601-7359 1 1 LF 1 8.300000 I $240.0000 I $1,992.00 1 Accepted 

36" REINFORCED CONCRETE PIPE. TYPE B, 40' - 1.5' FILL 
9990-0014 1 E 1 EACH 1 1.0000001 $292.82001 $292.821 Accepted 

Test Pits 

Special Provisions 
Title Items Action 
-~..--.----------.-.--- ------------.-..---.--. 
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No records found. 

JWorkflow 
Status Name Disposition DatelTime 

Draft PennDOT Submit 01/26/201009:46:22 
AM 

i 

Receipt of this Authorization authorizes the Contractor to begin work contingent upon review and acknowledgement of the 
Scope of Work. 

Scope Review [ 'ennDOT BP-000653 Acknowledge 01/26/201009:53:05 
AM 

Contractor Review J 'ennDOT BP-000653 
~ 

Submit 
01/26/201009:53:58 
AM 

PENNDOT Review mnDOT Accept 
01/26/2010 12:40:02 
PM 

Audit Information 
Created Bv Created On Modified By Modified On 

'ennDOT 101/26/201009:43:50 AM 'ennDOT 101/26/201012:40:02 PM 

You are currently logged in I 

Release: 20.1 PennDOT I Hon-I!! I Site Map I Help I Pennsylvania Wed Jan 1813:53:20 EST 2012 
Session size: 0.1k Copyright © 2009 Pennsylvania Department of Transportation. All Official ECMS DateffimeRights Reserved. 


PennDOT Privacy Pollcl/ 
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pennsylvania ;.pennsylvania 
DEPARTMENT OF TRANSPORTATION 

WORK ORDER EXPLANATION 

Project: 28889 Standard / Non - Federal (100% State) Construction 

Short Description: 51/Pennsylvania Ave Br Re Org Code: 1120 
County: Beaver SR: 51 Section: B20 
District: 11 Group 10: Municipality: MONACA 

Work Order: 019 Approved 

Category: Additional/Extra WO Net: $4,035.07 Change Type: Balancing Overruns/Underruns 
Description: Balancing of overun quantities 

General 

Describe the Change Type condition which resulted in the creation of this work order. 

Indicate which contract operation(s) is(are) affected, explain the 
circumstances which led to the condition and outline the proposed corrective 
action. 
This work order is for balancing of overrun quantities. 

Contract changes involve increases/decreases in the estimated plan quantity for original contract items 
and/or the establishment of extra work items (as shown on the Work Order Items List/Details) to provide 
payment for the authorized work described herein. 

Changes occurred at the location(s) identified below. 

Within project limits. 


Contract Time 

Is a change in contract time warranted as a result of the additional and/or extra work described herein? 
No 

If YES, identify the controlling operation(s) affected and indicate below how 
many working days and how many calendar days are estimated for the 
contract time change. Approval of this Work Order will not result in an 
automatic time extension. An official time extension request must be 
submitted by the Contractor using ECMS. Any request for a time extension 
must be accompanied by a Supporting Schedule and should cite, as 
justification, this and any other, applicable work orders where an impact on 
controlling operations has been documented. 

Whether YES or NO, if the estimated change in contract time as stated herein 
differs from the estimate shown on the associated Authorization for Contract 
Work, explain the change in thinking. 

Working Days: 0 
Calendar 0 


Days: 

Comment: No additional time required. 


Attachments 


. Attachment: 


IAudit Information 
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ICreated By Created On Modified By Modified On 
101/26/201011:16:13AM 01/26/201012:31:08 PM 

You are currently logged in al 

Release: 20,1 PennDOT I HOf!:m I Site Map I Help I Pennsylvania 
Wed Jan 1813:53:32 EST 2012 Session size: 0.1 k Copyright © 2009 Pennsylvania Department of Transportation, All 

Official ECMS DateffimeRights Reserved. 

PennDOT Privacy Policy 
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