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January 24, 2012  

 

 

Michael A. Maholick, P.E. 

Project Manager 

McCormick Taylor, Inc. 

Two Commerce Square 

2001 Market Street, 10th Floor  

Philadelphia, PA 19103 

  

 

Dear Mr. Maholick: 

 

Reference is made to your letter of January 19, 2012, requesting an extension of the time of 

completion for Part No. 4 of Agreement No. E00300. 

 

In accordance with the terms and conditions of this Agreement we approve your request to 

extend the time of completion for Part No. 4 of this Agreement to February 24, 2013. 

 

The expiration date in the Engineering Construction and Management System (ECMS) has 

been revised to reflect this extension. 

 

If you require additional information, please contact J. Michael Long, P.E., at  

(717) 783-9309. 

  

Sincerely, 

 

 

 

 

Brian G. Thompson, P.E. 

Director 

Bureau of Project Delivery 

 

 

 

 

4300/MLH/dam 

 

CC: Document Review and Control Division, 

Comptroller’s Office, 9
th

 Floor, Forum Building 

Peter W. Berthold, PE, District 6-0

 


