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Project: 79751

Project Team

Project Status Dist County SR Section GrouplD Org Code WMiunicipality
Construction 08 Perry 849 010 0880 JUNIATA
Short Description: SR 848 Crk Rd 4th 5t Rsrf
Work Order: 001 WO Status: Approved
FPN: Approved: 09/15/2008
» Category: Additional/Extra Major
° Change Type: Balancing Overruns/Underruns
* Description: Balancing of overruns/underruns
¢ Fiscal Year: 2008 Data Source: CDSN
Claim Number: ID-045:
Auth (CS-373): None Explanation: Created
Original Contract: $1,074,049.00 Number of Items: 14
Approved WO Add: $5,371 17 This WO Add: $5,371 17
Apprvd WO Deduct: $16,428.54 This WO Deduct: $16,428 54
Current Contract: $1,062,991 63 This WO Net: $-11,057.37
Comments;
SAP Transaction: 108239
View Current Workflow
Status Name Disposition DatefTume
CDS NextGen Uploaded M/PENNDOT Verified 09/08/2008 01 28 PM
CDS NextGen Uploaded - @iij CDS NextGen 08/08/2008 01 29 P\M
Uplead
CDS NextGen Verified Subrmit 09/08/2008 01 33 PM
ACE/ACM Review Approve 09/10/2008 08 32 AM
WO Specialist Review BXAGEH CDS NextGen 09/12/2008 09 19 AM
Query
WO Specialist Review ¥ CDS NeXtGen gDS NextGen 09/12/2008 09 23 AM
uery
WO Specialist Review Approve 08/12/2008 02 39 P\
Support Services Review Approve 09/15/2008 01 48 PM
ADE/ADM Review Approve 09/15/2008 04 23 PM

]Authonzatuons for Contract Work
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Work Order Explanation @

Work Order Explanation
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?|Project: 79751 Project Tean
Project Status Dist County SR Section GroupiD Org Code WMunicipality
Construction 08 Perry 849 010 0890 JUNIATA
Short Description: SR 849 Crk Rd 4th St Rsrf

Work Order: 001 WO Net: $-11,057 37 WO Status: Approved
Category: Addional/Exira Change Type: Balancing OverrunsfUnderruns
Description: Balancing of overruns/underruns

All questions require responses,

Change Type Condition

Describe the Change Type condition which resulted in the creation of this work order Indicate which contract operation(s) is
(are) affected Explain the circumstances which led to the condition and outline the proposed corrective action

Thus work order 1s for balancing items between 75-125% They are the actual
amounts needed and used as compared to the estimated plan quantity

Contract Changes

Contract changes involve increases/decreases in the estimated plan quantity for oniginal contract tems and/for the
establishment of extra work tems (as shown on the Wark Qrder tems List/Details) to provide payment for the authonzed work
described herein Changes occurred at the location{s) identified below.

Entire project--lumut of work to limit of work

Change in Contract Time

Is a change in contract time warranted as a result of the additional andfor exira work descnbed herein?
C Yes © No

If YES, 1dentify the controlling operation(s) affected and state how many working
days and how many calendar days are allocated for the contract time change
Address any differences between the change in contract time as stated herein
and the estimate shown on the Authonzation For Contract Work

Working Days: 0 Calendar Days: 0

No differences

Attach required supporting documentation using the EDMS link below:
No Document

e £
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T S TR D E e

Work Order Items Page 1 of 2
§ Work Order items
g
i
Project: 79751 Project Team
Project Status Dist County SR Section GroupiD Org Code Municipality
Consftruction 08 Perry 849 010 0890 JUNIATA
Short Description: SR 849 Crk Rd 4th St Rsrf
Work Order: 001 WO Net: $-11,057 37 WO Status: Approved
Category: Addittonal/Extra Change Type: Balancing Overruns/Underruns
Description: Balancing of overrunsfunderruns
ltem Type Fund Unit Ptice Quantity ltem Total Just
0203-0001 - $12 0000 -19 590000 $-235 08 CP
CLASS 1 EXCAVATION
01 $12 0000 -23 670000 $-284 04
02 $12 0000 4 080000 $48 96
0204-6001 - $80 000D -9 460000 $-756 80 CP
CLASS 2 EXCAVATION
02 $80.0000 -9 460000 $-756 80
0204-0150 - $12 0000 -69.710000 $-836 52 cP
CLASS 4 EXCAVATION
01 $12 0000 -48 390000 $-580 68
02 $12.0000 -21 320000 $-255.84
0205-0364 [= - $84 0000 12.180000 $1,023 12 cp
SELECTED BORROW EXCAVATION ROCK, CLASS R4
01 $84 0000 12 180000 $1,023 12
0409-4382 [E - $6.0000 -1,861 830000 $-11,170 98 CP

http://www.dotdom3.state.pa.uss/ECMS/ECMS_WorkOrders.nsf/frmWOItemList?OpenForm&MODE=R...

0601-7074

4804-0011

0901-0320

SUPERPAVE ASPHALT MIXTURE DESIGN, HMA WEARING COURSE, RPS, PG 64-22, <03

MILLION ESALS, 9 5 MM MIX, 1 1/2" DEPTH, SRL-H

01
02

48" REINFORCED CONCRETE PIPE, TYPE A, 20' - 1 5' FILL

01

SEEDING AND SOIL SUPPLEMENTS - FORMULA B {(Modified)

02

01
02

01

$6 0000 -1,429 110000
$6 0000 -432 720000
$270 0000 3 000000
$270.0000 3 000000
$26 0000 6 000000
$26 0600 6.000000
$0 0900 -1,396 000000
4" STANDARD PAVEMENT MARKINGS, PAINT & BEADS, YELLOW
$0 0900 -2,533 000000
$0 0900 1,137 000000
$0 0900 -2,946 000000
4" STANDARD PAVEMENT MARKINGS, PAINT & BEADS, WHITE
$0 0900 -1,534.000000
$0 0900 -1,412 000000

02

$-8,574 66
$-2,596 32
$810 00

$810 00
$156 00

$156 00
$-125 64

$-227 97
$102 33
$-265 14

$-138 06
$-127 08

9/17/2008




Work Order Items Page 2 of 2
0962-1000 - $0 0900 -2,962 000000 $-266 58 cpP
4" WHITE WATERBORNE PAVEMENT MARKINGS
01 $0 0900 -1,534.000000 $-138 06
02 $0 0900 -1,428 000000 $-128 52
0962-1005 - $0 0900 -3,278 000000 $-295 02 CcP
4" YELLOW WATERBORNE PAVEMENT MARKINGS
01 $0.0900 -1,464 000000 $-13176
02 $0 0800 -1,814 000000 $-163 28
9000-1000 -- $900 0000 -1.000000 $-900 00 CP
GRADE ADJUSTMENT OF SANITARY SEWER MANHOLE
51 $900 0000 -1 000000 $-900 Q0
9309-9007 -- $30 5000 6.730000 $205 27 CP
SUPERPAVE BASE REPLACEMENT 7 FLEXIBLE
o1 $30 5000 -40.180000 $-1,225 49
02 $30 5000 46 910000 $1,430.76
9601-7016 -- $200 0000 8.600000 $1,600.00 cP
14"X23" HORIZONTAL ELLIPTICAL REINFORCED CONCRETE PIPE
01 $200 0000 9 000000 $1,800 00
02 $200 0000 -1 000000 $-200 00
[Wiork Order ~]
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