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Project: 81189

Project Team

Project Status Dist County SR Section Group ID Org Code RMunicipality
Post-Construction 08 Perry 34 030 0890 CARROLL
Short Description: Spnng Road and Raccoon Valley Road
Work Order: 006 WO Status: Approved
FPN: Approved; 12/05/2008
- Category: Addhonal/Extra Major
* Change Type: Unforeseen Field Conditions
» Description: Paving Related ltems
o Fiscal Year: 2008 Data Source: ECMS
Claim Number: ID-045:
Auth {C8-373): 7 Explanation: Created
Original Contract: $2,270,403 08 Number of Items: 2
Approved WO Add: $118,841 17 This WO Add: $22,367.40
Apprvd WO Deduct: $91,113 38 This WO Deduct: $15,822 75
Current Contract: $2,298,130 87 This WO Net: $6,544 65
Comments:
SAP Transaction: 115883
View Current Workflow
Status Disposition Date/Time
Draft Subrmt 11/17/2008 10 25 AM
ACE/ACM Review Approve 11/17/2008 10 51 AM
WO Specialist Review Approve 11/25/2008 01 16 PM
Support Services Review Approve 12/04/2008 03 13 PM
ADE/ADM Review Apprave 12/05/2008 12 51 PM
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Authorization For Contract Work
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Project: 81189 Project Tean)
Project Status Dist County SR Section Group ID Org Code Municipality
Post-Construction 08 Perry 34 030 0890 CARROLL

Short Description: Spring Road and Raccoon Valley Road

Status: Accepted
Authorization: 7
° Document: Electronic  Attachment
Work Order: 006, 007
Associated Authorizations:
To: Glenn O Hawbaker, Inc

You are hereby authonzed to perform the work described below

Additional Work at the Contract Unit Price.

Extra Work at a Negotiated Price.

Within ten {10) days of receipt of this authonzation, submit backup
data, in the form of a matenal/labor/equipment breakdown or an
acceptable engineerning analysts, to support the price Pending
acceptance of the price by the Engineer, force account records will
be kept by the Department.

Extra Work on a Force Account Basis.

e Working Days: 0
» Calendar Days: 0
EDMS Link: No Document

As specified In Section 108 06, a time extension or time reduction
may be granted by the Department as a result of the item quantity
elimination(s}) / reduction(s), additicnal work, and/or extra work
descnbed below At this time, the number of calendar days shown
above is an estimate of the potential change in contract time If a
change in contract time i1s warranted, submit a tme extension or time

reduction request to the Department using ECMS

Scope of Work: This authorization 1s for the closeout of the project quantites
associated with paving and M&P Some items have positiveinegative
payments associated with there funding, but are not reflected in this
authornization quanhity

~ Jtems
ltem Type UOM QTyY Unit Price Total Amount Negotiation | '
nana.nAQgR TN 1R0 45 R132 NNNN ¢22 ART AN Avmeenteed
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SUPERPAVE ASPHALT MIXTURE DESIGN, HMA WEARING COURSE, PG 64-
22,03 TO < 3 MILLION ESALS, 9 5 MM MIX, SRL-L

0460-0002 GAL -18,615 $0 8500 ($15,82275) Accepted
BITUMINOUS TACK COAT

0966-0011 EACH 26 $25 0000 $650.00 | Accepted
SNOWPLOWABLE RAISED PAVEMENT MARKER TWO WAY HOLDER WITH
REFLECTOR (YY)

9966-G001 EACH 205 $9 0000 $1.84500 Accepted

REMOVAL OF EXISTING SNOWPLOWABLE RAISED PAVEMENT MARKER

~ Special Provisions

Mo records were found.

Comments:

Acknowledge  Clanfy

Select Acknowledge to indicate that the Scope of Work statement and the content of the Special Provision
(s) 1s understood Select Clarify to request that the Project further refine the Scope of Work and/or the
requirements of the specifications(s)

Status Disposition Date/Time

Draft = Submit 14/122008 08 39 AM
Contractor Review 4 Submit 11/13/2008 12 49 PM
PENNDOT Review Accept 11/17/2008 10 18 AM

Authorizations for Contract Work
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Work Order Explanation
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Project: 81189 Project Teanp
Project Status Dist County SR Section Group ID Org Code Municipality
Post-Construction 08 Perry 34 030 0890 CARROLL
Short Description: Spring Road and Raccoon Valley Road

Work Order: 006 WO Net: 36,544 65 WO Status: Approved
Category: Additonal/Extra Change Type: Unforeseen Field Conditions
Description: Paving Related ltems

All questions require responses.

Change Type Condition

Describe the Change Type condition which resulted in the creation of this work order Indicate which contract
operation(s) 1s{are) affected Explain the circumstances which led to the condiion and outiine the proposed
carrective action.

0409-0485 was overrun due to the number of paved driveways and business
entrances being tied in to allowing motonist safe access to the road (1 e steep
inclines) 0460-0002 was overestimated, we did not use all avallable quantity due

to alt the excess asphalt and "tar and chip" patching on the
roadway

Contract Changes

Contract changes invelve increases/decreases in the estimated plan quantity for onginal contract items
and/or the establishment of extra work items (as shown on the Work Order Items List/Details) to provide
payment for the authonzed work described herein Changes occurred at the location(s} identified below

SR 0017-010 1202461 to 1538+87 Limit of Work to Lirmit of Work and SR 0034-
030, 0+00 to 183+50 Limit of Work to Limit of Work

Change in Contract Time

Is 2 change in contract ime warranted as a result of the additional and/or extra work described herein®?

Yes No

if YES, identify the controlling operation(s) affected and state how many working
days and how many calendar days are allocated for the contract time change
Address any differences between the change in contract ime as stated herein
and the estimate shown on the Authonization For Contract Work

Working Days: 0 Calendar Days: 0

http://www.dotdom?2 . state.pa.us/ECMS/ECMS_WorkOrders.nsf/frmWOExplanation?Ope...  12/8/2008
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Work Order Explanation Page 2 of 2

Work Dates

State the dates the work is anticipated to be performed or, If completed, the dates the work actually took
place

Worl Date Range: Type:

From: 06/16/2008 To: 09/15/2008 Actual Estmated

Attach required supporting documentation using the EDMS link below:
No Document

*Wark Order
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Work Order Items
Project: 81189 Project Team
Project Status Dist County SR Section GroupID Org Code Municipality
Post-Construction 08 Perry 34 030 0880 CARROLL

Short Description: Spring Road and Raccoon Valley Road

Worl Order: 006 WO Net: 36,544 65 WO Status: Approved
Category: Addtional/Extra Change Type: Unforeseen Field Conditions
Description: Paving Related ltems
ftem Type Fund Unit Price Quantity item Total Just
0409-0495 - $132 0000 169 450000 $22,367 40 cp

SUPERPAVE ASPHALT MIXTURE DESIGN, HMA WEARING COURSE, PG 64-22,
0.3 TO <3 MILLION ESALS, 9 56 MM MIX, SRL-L

01 $132.0000 158 060000 $20,863 92
02 $132 0000 11 390000 $1,503 48
0460-0002 & - $0 8500 - $-15,822 75 cP
18,615 000000
BITUMINOUS TACK COAT
01 $0 8500 7,969 000000  $-6,773 65
02 $0 8500 - $-9,049 10
10,646 000000
Work Order "
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