



TECHNICAL PROPOSAL REPORT

Agreement: E00737	Project Specific	Active
Name: SR 224,. Sec L02 State Street Bridge Replacement Project		Selection Process: Normal Initiating Org: Engineering District 11-0
Supplement: 5	Normal	Executed
Description: add additional Construction Consultation under Part 3 and to extend the time of completion for Part 3.		

Part 3 - SR 224-L02 State St Br Repl Services During Constr

Description

Bridge Replacement SR 224 Section L02 over Mahoning River, in Mahoning Township of Lawrence County.

Task 3 - Construction Consultation

Objective:

2.11.3 - Construction Consultation

This task is coordination with the contractor prior to issuance of the notice to proceed.

Scope:

2.11.3 - Construction Consultation

Upon contract execution, issue a Notice-to-Proceed letter and coordinate the scheduling of a pre-construction meeting.

Detail Task 2 - Construction Consultation

Department Details:

This Supplement is to provide additional 200 hours to Part 3 under E00737 to complete the Construction Consultation Task.

Approach:

SAI will perform this work in accordance with the Department's Scope of Work.

Consultant Hierarchy

Business Partner

DBE Type

Supervising BP

SAI Consulting Engineers, Inc.

No

Attachments

No records found.

You are currently logged in as **Rajvi B. Amin**.

Release: 19.1
Session size: 0.1k

[PennDOT](#) | [Home](#) | [Site Map](#) | [Help](#) | [Pennsylvania](#)
Copyright © 2009 Pennsylvania Department of Transportation. All Rights Reserved.
[PennDOT Privacy Policy](#)

Tue Oct 11 08:40:59 EDT 2011
Official ECMS Date/Time