



PRICE PROPOSAL REPORT -- CURRENT

Agreement: 050409	Open End /Project Specific	Active
Name: Multi-Phase Agreement for upgrade of S.R. 0061, Section 15S		Selection Process: Normal
		Initiating Org: Engineering District 5-0

Supplement: 4	Normal	Executed
Description: increase the overall capacity of the open end agreement and to extend the time of completion of the overall agreement in order to allow for completion of the S.R. 0061, Section 15S project		

Mackin Engineering Company - 000003	Qualifications Package
Type: Corporation	DBE Type:

Totals
Open End Amount: \$50,000.00

Consultant Proposals						
Firm	Supervising Firm	Status	Current DBE	Submitted DBE	Commit DBE	DBE Amount
Mackin Engineering Company		Submitted	No	No	No	

Pre-Determined Amounts (PDA)					
Business Partner	PDA Name	DBE Eligible	Units	Cost Per Unit	Total Cost
No records found.					

Cost Factors		
Field Overhead Rate	Office Overhead Rate	Profit Factor
135.000%	159.000%	0.000%

Project Team			
First Name	Last Name	Classification	Rate
<i>No records found.</i>			
<i>Employees displayed in red have rates that have expired.</i>			

Labor Tasks

Business Partner	Task Name	Hours	Avg Rate	Total Payroll	Overhead	Profit	Escalation	Total Task Cost
Labor Task Totals:		0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00

Other Costs								
Business Partner	Other Cost Name	DBE Eligible	Units	Cost Per Unit	Total Cost			
Other Cost Total:								\$0.00

Estimate Total:								\$50,000.00
------------------------	--	--	--	--	--	--	--	--------------------

You are currently logged in as **Rajvi B. Amin**.

Release: 19.1
Session size: 0.1k

[PennDOT](#) | [Home](#) | [Site Map](#) | [Help](#) | [Pennsylvania](#)
Copyright © 2009 Pennsylvania Department of Transportation. All Rights Reserved.
[PennDOT Privacy Policy](#)

Tue Oct 25 08:01:40 EDT 2011
Official ECMS Date/Time