



TECHNICAL PROPOSAL REPORT

Agreement: 050409	Open End /Project Specific	Active
Name: Multi-Phase Agreement for upgrade of S.R. 0061, Section 15S		Selection Process: Normal
		Initiating Org: Engineering District 5-0

Supplement: 4	Normal	Executed
Description: increase the overall capacity of the open end agreement and to extend the time of completion of the overall agreement in order to allow for completion of the S.R. 0061, Section 15S project		

Task 2 - Other Design/Environmental Open-End Agreements

Objective:
7.3.99 - Other Design/Environmental Open-End Agreements
Design or Environmental related work provided under a Department open end contract.

Scope:
7.3.99 - Other Design/Environmental Open-End Agreements
Provide work as detailed by the Department. See Below.

Detail Task 3 - Increase agreement and Extent time of completion

Department Details:
Increase the overall agreement amount, and extend the time of completion for agreement 050409.

Approach:
This supplement is to provide additional funds for services during construction and to extend the agreement through the completion of construction .

Consultant Hierarchy

Business Partner	DBE Type	Supervising BP
Mackin Engineering Company	No	

Attachments

No records found.

You are currently logged in as **Rajvi B. Amin**.

Release: 19.1
Session size: 0.1k

[PennDOT](#) | [Home](#) | [Site Map](#) | [Help](#) | [Pennsylvania](#)
Copyright © 2009 Pennsylvania Department of Transportation. All Rights Reserved.
[PennDOT Privacy Policy](#)

Tue Oct 25 08:01:15 EDT 2011
Official ECMS Date/Time