



October 25, 2011

Thomas Carey, P.E.
Project Manager
TCMS
P.O. Box 6774
Pittsburgh, PA 15212

Dear Mr. Carey:

Reference is made to your letter of October 18, 2011, requesting an extension of the time of completion for Part No. 1 of Agreement No. E01678.

In accordance with the terms and conditions of this Agreement we approve your request to extend the time of completion for Part No. 1 of this Agreement to June 30, 2012.

The expiration date in the Engineering Construction and Management System (ECMS) has been revised to reflect this extension.

If you require additional information, please contact Gary R. Kleist, P.E., at (717) 783-9309.

Sincerely,

Brian G. Thompson, P.E.
Director
Bureau of Project Delivery

4300/KSG/ksg

CC: Document Review and Control Division,
Comptroller's Office, 9th Floor, Forum Building
Cindy Bunting, PM, District 12-0