

COMMONWEALTH OF PENNSYLVANIA
DEPARTMENT OF ENVIRONMENTAL PROTECTION
BUREAU OF OIL AND GAS MANAGEMENT
HARRISBURG, PENNSYLVANIA 17105

October 13, 2011

Hydrocarbon Well Services, Inc.
R.R. 1, Box 104-H
P.O. Box 995
Buckhannon, WV 26201

RE: Contract No. BOGM 10-3
Change Order No. 3
Cleaning Out and Plugging Three (3)
Abandoned Gas Wells (Mr. David
Heaps, Dr. Nicholas S. and Mrs.
Carole A Fratto and Ms. Alice L. Cirra
Properties), South Fayette Township,
Allegheny County

Gentlemen:

Reference is made to Paragraph 2.3, "Estimate of Quantities," and Paragraph 6.6, "Modifications of Specifications of Contract Drawings" of the General Conditions for Construction, dated 2006.

Under the provisions of Paragraph 2.3 and Paragraph 6.6, referenced above, to properly complete the work intended under this Contract, it is necessary and in the best interest of the Commonwealth to adjust the quantities on Item No. 3 as shown on the attached Tabulation of Items and Quantity Changes to Change Order No. 3.

The extended dollar value for the quantity adjustments for item number 3 is based upon the unit price established in the original Contract. This results in a total increase of \$18,120.00, making the Adjusted Contract amount \$430,520.00

All other terms and provisions of the Contract remain unchanged and shall continue in effect.

Please indicate your acceptance and intention to be legally bound hereby by affixing the appropriate signature hereto with attestation and corporate seal and return all copies to this office.

COMMONWEALTH OF PENNSYLVANIA
DEPARTMENT OF ENVIRONMENTAL PROTECTION

Allyson Hubler 11.3.11
Allyson Hubler
Director
Bureau of Office Services

SUBMITTED:

EWP

[Signature]

Accepted and intending to be legally
Bound hereby

RECOMMENDED:

[Signature]

Hydrocarbon Well Services, Inc.

Elaine Sorcan
President ~~***~~

(CORPORATE SEAL)

ATTEST Jason Sorcan
Secretary ~~***~~

Elaine Sorcan
Typed/Printed Name

Jason Sorcan
Typed/Printed Name

[Redacted]
Vendor ID# 167989

Approved as to legality and form

PRE-APPROVED
Office of Attorney General

Samuel J. Raphael
Chief/Assistant Counsel
Department of Environmental Protection

Vendor ID# 167989

FC # 4000015962

I hereby certify that funds in the amount of
\$18,120.00 available under appropriation
increase

6007600000-3555509000-3555035035-6344630

Robert J. Crouse 11/22/11
Comptroller

CORPORATION



TABULATION OF ITEMS AND QUANTITY CHANGES TO CHANGE ORDER NO. 3
 CONTRACT NO. BOGM 10-3

Item No.	Work or Material	Quantity			Unit	Unit Price	Amount	
		Previous	Decrease	Increase			Decrease	Increase
3.	Plugging rig operation time.	550		75.5	Hour	\$240.00		\$18,120.00
	TOTAL INCREASE CHANGE ORDER NO. 3							\$18,120.00
	RECAP OF CONTRACT AMOUNT:							
	ORIGINAL CONTRACT AMOUNT:	\$228,650.00						
	TOTAL INCREASE CHANGE ORDER NO. 2:	\$183,750.00						
	TOTAL INCREASE CHANGE ORDER NO. 3:	\$18,120.00						
	ADJUSTED CONTRACT AMOUNT:	\$430,520.00						