


P.O. #45000/3371  
2000005072

No. 0179 P. 2/3

Nov. 4. 2011 2:20PM



**pennsylvania**  
DEPARTMENT OF GENERAL SERVICES  
November 2, 2011

[Redacted]  
Buchart Horn, Inc./Basco Associates  
445 West Philadelphia Street  
York, PA 17401-3389  
FID # [Redacted]

RE: WORK ORDER NO. 23  
Project No. D.G.S. 574-26 Phase 4  
(Project No. D.G.S. 574-26 Phase 1)  
Outside Warehouse  
State Correctional Institution at Muncy  
Muncy, Lycoming County, PA


Dear [Redacted]

Your requests dated August 2, 2011 and October 25, 2011 for Additional Services Compensation for the above referenced project is hereby approved,


In accordance with Article 2, Part 2.6, Paragraph 2.6.116 of the 1999 General Conditions of the Agreement, you shall be compensated \$14,376.32 to Provide Construction Administration Beyond the Anticipated Completion Date of June 18, 2011 through September 30, 2011, the Final Inspection Date. This amount was calculated by multiplying 3-1/2 months times 1/2 your monthly fee of \$8,216.04. Payment of this additional compensation is subject to the conditions set forth in the above noted General Conditions Part & Paragraph and will be adjusted to the actual final inspection date.

Payment will be made on the basis of actual work performed in accordance with your approved proposal. Invoices must be supported by procedures established in the E/A Project Procedure Manual. See attached checklist information regarding invoicing procedures for proper processing. Invoices submitted not using the proper invoicing format will be returned.

By receipt of this letter, the Bureau authorizes you to proceed with the work in accordance with this Work Order. Please sign below and fax this letter to the attention of Linda Shambaugh of my staff, at (717) 772-2036. Your prompt response is requested. If you should have any questions regarding this Work Order, please contact Ronald R. Stouffer at (717) 787-3975.

Sincerely,  
  
Gary R. Taylor, P.E.  
Director  
Bureau of Engineering & Architecture

APPROVED ELECTRONICALLY  
VIA SAP

Accepted by:  11/4/11  
Buchart Horn, Inc./Basco Associates Date

cc: BPSAS  
Coordinator: D. Corbin  
D. Wainstein  
N. Klimkowaki  
EA Agreement File  
R. Zimmerman  
R. Stouffer  
Control File