



January 23, 2012

Ronald N. Deems
Project Manager
Pennoni Associates, Inc.
680 Pittsburgh Road
Suite 2
Uniontown, PA 15401

Dear Mr. Deems:

Reference is made to your letter of January 4, 2012, requesting an extension of the time of completion for Part No. 3 of Agreement No. E01490.

In accordance with the terms and conditions of this Agreement we approve your request to extend the time of completion for Part No. 3 of this Agreement to February 15, 2013.

The expiration date in the Engineering Construction and Management System (ECMS) has been revised to reflect this extension.

If you require additional information, please contact J. Michael Long, P.E., at (717) 783-9309.

Sincerely,

Brian G. Thompson, P.E.
Director
Bureau of Project Delivery

4300/JBO/mck

CC: Document Review and Control Division,
Comptroller's Office, 9th Floor, Forum Building
Brian C. Svesnik, PM, District 12-0