



February 14, 2012

Kenneth R. Reber, P.E.
Project Manager
Michael Baker, Jr., Inc.
201 Gibraltar Road, Suite 120
Horsham, PA 19044-2331

Dear Mr. Reber:

Reference is made to your letter of January 30, 2012, requesting an extension of the time of completion for Part No. 1 of Agreement No. E01973.

In accordance with the terms and conditions of this Agreement we approve your request to extend the time of completion for Part No. 1 of this Agreement to December 31, 2012.

The expiration date in the Engineering Construction and Management System (ECMS) has been revised to reflect this extension.

If you require additional information, please contact J. Michael Long, P.E., at (717) 783-9309.

Sincerely,

Brian G. Thompson, P.E.
Director
Bureau of Project Delivery

4300/MLH/dam

CC: Document Review and Control Division,
Comptroller's Office, 9th Floor, Forum Building
Sibty Hasan, PE, District 6-0