

**COMMONWEALTH OF PENNSYLVANIA  
DEPARTMENT OF CONSERVATION AND NATURAL RESOURCES  
BUREAU OF FACILITY DESIGN AND CONSTRUCTION  
HARRISBURG, PENNSYLVANIA**

Eshenaurs Fuels, Inc.  
200 South 41<sup>st</sup> Street  
Harrisburg, PA 17111

Re: Change Order No. 1  
Contract No. FDC-310-1676.2

Gentlemen:

Reference is made to Paragraph 6.6, "Modification of Specifications and Drawings"; and Paragraph 6.7, "Extra Work" of the General Conditions of your contract for the HVAC Construction, Building Replacement Projects, Pine Grove Furnace State Park, Cooke Township, Cumberland County, Pennsylvania.

To properly complete the project as intended under this contract, it is necessary and in the best interest of the Commonwealth to make the following additions to the work at the previously agreed upon prices indicated:

Item No. 2N	Additional Black Iron Duct, Fittings, Access Doors and Fire Wrap for Exhaust Fan – Fuller Lake	Increase	\$2,512.85
Item No. 3N	Additional Galvanized Duct, Fittings and Insulation – Fuller Lake	Increase	\$3,049.82
Item No. 4N	Additional Black Iron Duct, Fittings, Access Doors and Fire Wrap for Exhaust Fan – Laurel Lake	Increase	\$2,512.85
Item No. 5N	Additional Galvanized Duct, Fittings and Insulation – Laurel Lake	Increase	\$3,049.82

The above additions result in an increase of \$11,125.34, making the adjusted contract amount \$130,125.34.

All other terms and provisions of the contract remain unchanged and shall continue in effect.

Please indicate your acceptance and intention to be legally bound hereby by affixing the appropriate signature hereto with attestation and corporate seal and return all copies to this office.

WITNESS:

Rhonda J. Diller

COMMONWEALTH OF PENNSYLVANIA

Eugene J. Comoss  
Eugene J. Comoss, P.E.  
Director

Bureau of Facility Design  
and Construction  
Department of Conservation  
and Natural Resources

(CORPORATE SEAL)

Accepted and intending to be legally bound hereby

ATTEST:

ESHENAURS FUELS, INC.

W. Michael Peiffer  
(Secretary/~~XXXXXXXX~~)

Dale H. Espenshade  
(~~XXXXXXXX~~ Vice President)

W. Michael Peiffer  
(Print/Type Name)

Dale H. Espenshade  
(Print/Type Name)

Approved as to legality and form:

I approve this Change Order and hereby certify  
that funds in the amount of \$ 11,125.34  
are available under Account Code

NR  
Office of Attorney General

[Redacted]

WBS Element No. [Redacted]

Vendor Number: 152292

Fund  
Commitment No. [Redacted]

Kimberly A. Hummel

Debra H. [Signature] 2/3/2009  
Comptroller

Chief/Assistant Counsel  
Department of Conservation  
and Natural Resources

APPROVED:

NR  
Secretary, Office of the Budget

CORPORATION

