
    

 
 

LEGAL DOCUMENT

 Agreement: E01687 Project Specific Active

Name: McKean County SR 4001 Section A01 over Lewis Run Selection Process: Modified 
Initiating Org: Engineering District 2-0 

 Supplement: 1 Normal Executed

Description:  provide for, under Part 2, the completion of the water line relocation plan and specifications, GP-5 Permit for the water line stream 
crossing, and supplemental surveys for the widening areas on the detour route that were not in the original scope of work 

Project Specific Agreement E01687 
Supplement # 1  

Engineering District 2-0  
Initiating Organization 

$15,197.62 
Supplemental Agreement Cost 

Dewberry-Goodkind, Inc. 13-0746510 
Consultant - FID 

Cost Plus Fixed Fee 
Method(s) of Payment 

 
THIS SUPPLEMENTAL AGREEMENT, made and entered into on 10/04/2011, at Harrisburg, Pennsylvania, between the 
Commonwealth of Pennsylvania, acting through its Department of Transportation, by the Secretary, ("Department"), and Dewberry-
Goodkind, Inc., a Corporation of CONSULTANTS, registered as such in the Commonwealth of Pennsylvania, their heirs, executors, 
administrators, successors, or assigns, ("CONSULTANT").  
 
 

W I T N E S S E T H:  

 

E C M SE C M S RAJVI B. AMIN
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WHEREAS, the Department and the Consultant, under date of 06/30/2009, entered into an Agreement, designated in the Department's 
files as No. E01687, wherein the Consultant agreed to perform all work and services, and furnish all equipment and materials not 
otherwise provided, for Part 1-Preliminary Engineering, Part 2-Final Design, and Part 3-Construction Consultation for SR 4001, Section 
A01, bridge replacement project over Lewis Run in the Borough of Lewis Run, McKean County; and 
 
WHEREAS, the Department and the Consultant desire to supplement the Agreement to provide for, under Part 2, the completion of the 
water line relocation plan and specifications, GP-5 Permit for the water line stream crossing, and supplemental surveys for the widening 
areas on the detour route that were not in the original scope of work; 
 
Now, THEREFORE, the parties hereto, for and in consideration of the foregoing premises and mutual promises, hereinafter contained, 
with the intention of being legally bound thereby, agree as follows: 
 

      
1.  Terms, Conditions and Provisions 

 
a.  The Consultant agrees to comply with and to provide the required work and services in accordance with the provisions listed 

below, which are incorporated into this AGREEMENT by reference, as though physically attached. 
 

i.  Commonwealth Contractor Responsibility Provisions, dated April 16, 1999
ii.  Consultant Integrity Provisions, dated July 30, 2010
iii.  Commonwealth Nondiscrimination Clause for Consultant Agreements, dated July 30, 2010
iv.  Federal Nondiscrimination and Equal Employment Opportunity Clauses, dated January 1976
v.  Offset Provision for Commonwealth Contracts, dated April 16, 1999 
vi.  Pennsylvania Election Code, dated February 22, 2001
vii.  Publication 442, Bureau of Design Specifications for Consultant Agreements, dated August 4, 2010
viii.  Provisions Concerning the Americans With Disabilities Act, dated January 2001

 
 

b.  By signing this Agreement, the Consultant certifies their compliance with the following requirements: 
 

i.  Consultant's Certification of Non-Collusion, dated February 1990 
ii.  Certification Regarding Debarment, Suspension and Other Responsibility Matters, dated August 1990
iii.  Certificate of Restrictions on Lobbying, dated August 6, 1990
iv.  Consultant's Acceptance of PA Workmen's Compensation Act, dated August 1999

 
 

c.  By signing this Agreement, the Department certifies their compliance with the following requirement: 
 

i.  Department's Certificate of Non-Collusion, dated January 1999
 
 

d.  The Consultant agrees to comply with and to provide the required work and services in accordance with the Department's 
Standard Agreement Special Requirements, dated April 26, 2001 and the following standard method of payment special 
provisions: Method of Payment - Cost Plus Fixed Fee, dated May 1, 2009, which have been made available to the Consultant 
in electronic or paper form, and the Consultant's Technical Proposal, and Price Proposal, which are incorporated into this 
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Agreement by reference. 
      
 

e.  That the maximum cost of each part of this supplement is as follows:
    

Part Current Cost Supplemental Adjustment New Part Total
2 221,003.90 15,197.62 236,201.52

 
      

f.  That the maximum cost of this Agreement is as follows:
   

Current Cost Supplemental Adjustment New Agreement Cost
474,555.22 15,197.62 489,752.84

 
      

g.  That the time of completion for each Part shall be the termination date of this Agreement or as shown below, whichever occurs 
first: 

 
Part 2 - 01/19/2013 . 

  
 

h.  That the Department approved invoice template has been amended and will be available to the Consultant effective the 
execution date of this Supplemental Agreement. 
 

 
i.  That all other terms and conditions of the Agreement, which are not changed by this Supplemental Agreement, remain in full 

force and effect. 
 

  
 
 

Document Status: Executed
Negotiator: Basom, Barry J. 

Attachments 
Name Created By Created On

No records found.

Workflow
Status Name Disposition Date/Time
Draft Barry J Basom/PennDOT Submit 09/27/2011 08:06:30 AM 
Consultant Review William P Brown/PennDOT BP-000057 - Vice President Approve 09/27/2011 02:52:39 PM 
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Deputy Secretary Review Brian D Hare/PennDOT Approve 09/27/2011 03:22:44 PM 
Chief Counsel Review Michael H Kline/PennDOT Approve 10/03/2011 04:50:03 PM 
Comptroller Review Brenda A Zorbaugh/PennDOT Approve 10/04/2011 09:04:09 AM 
CAD Chief Approval Gary R Kleist/PennDOT Execute 10/04/2011 09:07:52 AM 

Audit Information 
Created By Created On Modified By Modified On
Barry J Basom/PennDOT 09/21/2011 11:51:30 AM Gary R Kleist/PennDOT 10/04/2011 09:07:52 AM 

You are currently logged in as Rajvi B. Amin. 
 

Release: 19.1  
Session size: 0.1k 
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