
  

 
 

LEGAL DOCUMENT

 Agreement: E01512 Project Specific Active

Name: Stoystown Bridge over US 30 Selection Process: Modified 
Initiating Org: Engineering District 9-0 

 Supplement: 2 Normal Executed

Description:  provide for, under Part 2, addtional work to make necessary Ramp A safety improvements 

Project Specific Agreement E01512 
Supplement # 2  

Engineering District 9-0  
Initiating Organization 

$17,341.53 
Supplemental Agreement Cost 

MS Consultants, Inc. 34-6546916 
Consultant - FID 

Cost Plus Fixed Fee 
Method(s) of Payment 

 
THIS SUPPLEMENTAL AGREEMENT, made and entered into on 01/18/2012, at Harrisburg, Pennsylvania, between the 
Commonwealth of Pennsylvania, acting through its Department of Transportation, by the Secretary, ("Department"), and MS 
Consultants, Inc., a Corporation of CONSULTANTS, registered as such in the Commonwealth of Pennsylvania, their heirs, executors, 
administrators, successors, or assigns, ("CONSULTANT").  
 
 

W I T N E S S E T H:  

 
WHEREAS, the Department and the Consultant, under date of 11/17/2009, entered into an Agreement, designated in the Department's 
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files as No. E01512, wherein the Consultant agreed to perform all work and services, and furnish all equipment and materials not 
otherwise provided, for Preliminary Engineering, Final Design, and Construction Consultation services for the replacement of the bridge 
carrying SR 281, Section 017 over US Route 30 near the Borough of Stoystown in Quemahoning Township, Somerset County; and 
 
WHEREAS, the Department and the Consultant, under date of 07/11/2011 entered into Supplement Agreement 1 to provide for, under 
Part 2, additional survey work; and 
 
WHEREAS, the Department and the Consultant desire to supplement the Agreement to provide for, under Part 2, addtional work to 
make necessary Ramp A safety improvements; 
 
Now, THEREFORE, the parties hereto, for and in consideration of the foregoing premises and mutual promises, hereinafter contained, 
with the intention of being legally bound thereby, agree as follows: 
 

      
1.  Terms, Conditions and Provisions 

 
a.  The Consultant agrees to comply with and to provide the required work and services in accordance with the provisions listed 

below, which are incorporated into this AGREEMENT by reference, as though physically attached. 
 

i.  Commonwealth Contractor Responsibility Provisions, dated April 16, 1999
ii.  Consultant Integrity Provisions, dated October 7, 2010
iii.  Commonwealth Nondiscrimination Clause for Consultant Agreements, dated July 30, 2010
iv.  Federal Nondiscrimination and Equal Employment Opportunity Clauses, dated January 1976
v.  Offset Provision for Commonwealth Contracts, dated April 16, 1999 
vi.  Pennsylvania Election Code, dated February 22, 2001
vii.  Publication 442, Bureau of Design Specifications for Consultant Agreements, dated August 4, 2010
viii.  Provisions Concerning the Americans With Disabilities Act, dated January 2001

 
 

b.  By signing this Agreement, the Consultant certifies their compliance with the following requirements: 
 

i.  Consultant's Certification of Non-Collusion, dated February 1990 
ii.  Certification Regarding Debarment, Suspension and Other Responsibility Matters, dated August 1990
iii.  Certificate of Restrictions on Lobbying, dated August 6, 1990
iv.  Consultant's Acceptance of PA Workmen's Compensation Act, dated August 1999

 
 

c.  By signing this Agreement, the Department certifies their compliance with the following requirement: 
 

i.  Department's Certificate of Non-Collusion, dated January 1999
 
 

d.  The Consultant agrees to comply with and to provide the required work and services in accordance with the Department's 
Standard Agreement Special Requirements, dated April 26, 2001 and the following standard method of payment special 
provisions: Method of Payment - Cost Plus Fixed Fee, dated May 1, 2009, which have been made available to the Consultant 



in electronic or paper form, and the Consultant's Technical Proposal, and Price Proposal, which are incorporated into this 
Agreement by reference. 

      
 

e.  That the maximum cost of each part of this supplement is as follows:
    

Part Current Cost Supplemental Adjustment New Part Total
2 276,633.33 17,341.53 293,974.86

 
      

f.  That the maximum cost of this Agreement is as follows:
   

Current Cost Supplemental Adjustment New Agreement Cost
664,521.58 17,341.53 681,863.11

 
      

g.  That the time of completion for each Part shall be the termination date of this Agreement or as shown below, whichever occurs 
first: 

 
Part 2 - 12/31/2012 . 

  
 

h.  That the Department approved invoice template has been amended and will be available to the Consultant effective the 
execution date of this Supplemental Agreement. 
 

 
i.  That all other terms and conditions of the Agreement, which are not changed by this Supplemental Agreement, remain in full 

force and effect. 
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