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Description: transfer funds from other costs and also add additional funds to specific rate to complete the SOW for this part

Project Specific Agreement E01678
Supplement # 2

Engineering District 12-0

Initiating Organization

$26,633.38

Supplemental Agreement Cost

Trumbull Corporation 25-1021993
Consultant - FID

Specific Rate of Compensation - Construction Inspection
Method(s) of Payment

THIS SUPPLEMENTAL AGREEMENT, made and entered into on 02/06/2012, at Harrisburg, Pennsylvania, between the
Commonwealth of Pennsylvania, acting through its Department of Transportation, by the Secretary, ("Department"), and Trumbull

Corporation, a Corporation of CONSULTANTS, registered as such in the Commonwealth of Pennsylvania, their heirs, executors,
administrators, successors, or assigns, ("CONSULTANT").

WITNESSETH:

WHEREAS, the Department and the Consultant, under date of 03/04/2009, entered into an Agreement, designated in the Department's




files as No. E01678, wherein the Consultant agreed to perform all work and services, and furnish all equipment and materials not
otherwise provided, for Construction Inspection and Documentation Services for the S.R. 0088, Section 04M replacement of the existing
structure over Ten Mlle Creek in Jefferson Township, Greene County and East Bethlehem Township in Washington County; and

WHEREAS, the Department and the Consultant, under date of 05/11/2011 entered into Supplement Agreement 1 to transfer some
funds from other costs and establish additional funds for both the Prime and sub due to the project physical work complete time
extensions.; and

WHEREAS, the Department and the Consultant desire to supplement the Agreement to transfer funds from other costs and also add
additional funds to specific rate to complete the SOW for this part;

Now, THEREFORE, the parties hereto, for and in consideration of the foregoing premises and mutual promises, hereinafter contained,
with the intention of being legally bound thereby, agree as follows:

1. Terms, Conditions and Provisions

a. The Consultant agrees to comply with and to provide the required work and services in accordance with the provisions listed
below, which are incorporated into this AGREEMENT by reference, as though physically attached.

i. Commonwealth Contractor Responsibility Provisions, dated October 25, 2010

ii. Consultant Integrity Provisions, dated October 7, 2010

iii. Commonwealth Nondiscrimination Clause for Consultant Agreements, dated July 30, 2010

iv. Federal Nondiscrimination and Equal Employment Opportunity Clauses, dated January 1976

v. Offset Provision for Commonwealth Contracts, dated October 25, 2010

vi. Pennsylvania Election Code, dated February 22, 2001

vii. Publication 442, Bureau of Design Specifications for Consultant Agreements, dated August 4, 2010
viii. Provisions Concerning the Americans With Disabilities Act, dated January 2001

b. By signing this Agreement, the Consultant certifies their compliance with the following requirements:
i. Consultant's Certification of Non-Collusion, dated February 1990
ii. Certification Regarding Debarment, Suspension and Other Responsibility Matters, dated August 1990
ii. Certificate of Restrictions on Lobbying, dated August 6, 1990
iv. Consultant's Acceptance of PA Workmen's Compensation Act, dated August 1999
¢. By signing this Agreement, the Department certifies their compliance with the following requirement:
i. Department's Certificate of Non-Collusion, dated January 1999

d. The Consultant agrees to comply with and to provide the required work and services in accordance with the Department's
Standard Agreement Special Requirements, dated April 26, 2001 and the following standard method of payment special



provisions: Method of Payment - Specific Rate of Compensation - Construction Inspection, dated February 28, 2001,
which have been made available to the Consultant in electronic or paper form, and the Consultant's Technical Proposal, and
Price Proposal, which are incorporated into this Agreement by reference.

e. That the maximum cost of each part of this supplement is as follows:

Part Current Cost Supplemental Adjustment New Part Total
1 822,502.44 26,633.38 849,135.82

f. That the maximum cost of this Agreement is as follows:

Current Cost Supplemental Adjustment New Agreement Cost
822,502.44 26,633.38 849,135.82

g. That the time of completion for each Part shall be the termination date of this Agreement or as shown below, whichever occurs
first:

Part 1 - 06/30/2012 .

h. That the Department approved invoice template has been amended and will be available to the Consultant effective the
execution date of this Supplemental Agreement.

i. That all other terms and conditions of the Agreement, which are not changed by this Supplemental Agreement, remain in full
force and effect.
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