

Agreement Routing Sheet

Type of Agreement **REIMBURSEMENT- FEDERAL-AID BRIDGE (MUNICIPAL ROW)**
 Agreement Number **010P54D**
 Party **SHEFFIELD TOWNSHIP**
 City **SHEFFIELD**
 County **WARREN**
 Form Number ~~PA-1000~~ *None*
 Federal ID Number **[REDACTED]**
 Amount **1435200**
 SAP Vendor Number **[REDACTED]**

Letter of Amendment
 Commonwealth of Pennsylvania
 Department of Transportation

SEP 20 2011

PLEASE SUBMIT ONLY 1 ORIGINAL - MAKE COPIES ONCE FULLY EXECUTED Office of Chief Counsel

EXECUTION PROCESS	RECEIVED	RETURNED
District Executive For Signature Engineering District		VEN 9/14/11
Center for Program Development & Management For Review and Approval Keystone Building, 6 th Floor	JH 9/19/11	JH 9/9/11
Office of Chief Counsel For Final Approval Keystone Building, 9 th Floor	<i>[Handwritten Signature]</i> 9/20/11	<i>[Handwritten Signature]</i> 9/20/11
Office of the Comptroller For Audit and Approval Forum Place, 9 th Floor	<input checked="" type="checkbox"/> -APPROVED <input type="checkbox"/> -REJECTED RZ	9/22/11 9/26/11
Office of Chief Counsel For Final Logging Keystone Building, 9 th Floor	9/27/11	9/28/11

JS

DISTRIBUTION (1 copy each):

- Copy to Contractor
- Copy to Comptroller - Forum Place, 9th Floor
- Copy to Treasury - Treasury Dept., Treasury Audits, Finance Bldg., Room G-11

Original to: Engineering District 1-0
 Attention: **[REDACTED]**
 Telephone: **[REDACTED]**

Commonwealth of Pennsylvania
 Department of Transportation

SEP 27 2011

Office of Chief Counsel



pennsylvania
DEPARTMENT OF TRANSPORTATION
www.dot.state.pa.us

August 23, 2011

Warren County
Ms. Kristi Kulka
20 Leather Street
Sheffield, PA 16347

Re: Amendment D
Agreement #010P54

Dear Ms. Kulka:

Per the terms of the subject agreement, the Department is willing to amend the terms by increasing the costs in Agreement No. 010P54-C, Exhibit "4A" from \$1,409,240.00 to \$1,419,690.00. This amendment will become effective once all required signatures are affixed to this document.

We are requesting your concurrence as to the amendment of the above referenced agreement. If you agree to the amendment, please indicate below by checking "Yes," and signing and dating where indicated. Please attach a resolution verifying your authorization to sign this amendment.

Your response is required no later than September 30, 2011. Please mail your response to the following address:

Pennsylvania Department of Transportation
Attn: [REDACTED]
255 Elm Street
P.O. Box 398
Oil City, PA 16301

On behalf of the above named Municipality, I agree to the amendment of the above referenced agreement for the Center Street Bridge. I agree to all terms and conditions included in the subject agreement and all previous amendments thereto, if any.

Yes No

Signature [Signature] Date 9-6-11

Indicate Title: Chairman President Executive Director Commissioner

or _____ (Indicate title)

Ms. Kristi Kulka
August 23, 2011
Page 2

All terms and conditions of the agreement and its amendments (if any) not affected by this letter amendment remain in full force and effect.

This letter of amendment is not effective until the Office of the Comptroller signs and dates this letter of amendment. The Department will forward a copy of the fully executed letter of amendment for your files.

Sincerely,

for *Donald E. Hall*
William G. Petit, P.E.
District Executive
Engineering District 1-0

FOR DEPARTMENT USE ONLY			
Encumbrance Information:			
Doc ID	11010P54000 Adj No.		
2618312223	7840160000	6600400	
Symbol	Org	Program	Object
Renewal Amount:		\$	1650.00
<i>Dick Stelmayer</i>			9/26/11
Comptroller Signature			Date

Approved for Form and Legality:

Michael H. Kial 9/20/11
for Chief Counsel
DM 9/20/11

Contract No. 010P54-D, is split 80%, expenditure amount of \$254,560.00 for federal funds and 15%, expenditure amount of \$1,171,530.00 for state funds. The related Federal Assistance Program name and number is Highway Planning and Construction; 20.205. The State Assistance Program name and number is Billion Dollar Bridge Program; Appropriation 183.

PROJECT ESTIMATED COSTS

	Municipality Incurred Costs	Commonwealth Incurred Costs	Phase Totals
Preliminary Engineering	\$ 146,000.00	\$ 4,000.00	\$ 150,000.00
Final Design	\$ 131,200.00	\$ 4,000.00	\$ 135,200.00
Utilities	\$ 11,000.00	\$ -	\$ 11,000.00
Right-of-Way	\$ 22,000.00	\$ -	\$ 22,000.00
Construction	\$ 1,125,000.00	\$ -	\$ 1,125,000.00
SUBTOTALS	\$ 1,435,200.00	\$ 8,000.00	\$ 1,443,200.00

COST SHARING (Municipality Incurred Costs)

	Federal (80%)	State (15%)	Municipality (5%)	State Act 26 (0%) (If Applicable)	Phase Subtotals
Preliminary Engineering	\$ 116,800.00	\$ 21,900.00	\$ 7,300.00	\$ -	\$ 146,000.00
Final Design	\$ 104,960.00	\$ 19,680.00	\$ 6,560.00	\$ -	\$ 131,200.00
Utilities	\$ 8,800.00	\$ 1,650.00	\$ 550.00	\$ -	\$ 11,000.00
Right-of-Way	\$ 17,600.00	\$ 3,300.00	\$ 1,100.00	\$ -	\$ 22,000.00
Construction	\$ -	\$ -1,125,000.00	\$ -	\$ -	\$ 1,125,000.00
TOTALS	\$ 248,160.00	\$ 1,171,530.00	\$ 15,510.00	\$ -	\$ 1,435,200.00

COST SHARING (Commonwealth Incurred Cost)

	Federal (80%)	State (15%)	Municipality (5%)	State Act 26 (0%) (If Applicable)	Phase Subtotals
Preliminary Engineering	\$ 3,200.00	\$ 600.00	\$ 200.00	\$ -	\$ 4,000.00
Final Design	\$ 3,200.00	\$ 600.00	\$ 200.00	\$ -	\$ 4,000.00
Utilities	\$ -	\$ -	\$ -	\$ -	\$ -
Right-of-Way	\$ -	\$ -	\$ -	\$ -	\$ -
Construction	\$ -	\$ -	\$ -	\$ -	\$ -
TOTALS	\$ 6,400.00	\$ 1,200.00	\$ 400.00	\$ -	\$ 8,000.00

TOTAL COST

	Federal	State	Municipality	Total
	(\$254,560.00)	(\$1,172,730.00)	(\$15,910.00)	(\$1,443,200.00)

COUNTY: WARREN
MUNICIPALITY: SHEFFIELD TOWNSHIP
PROJECT NAME: CENTER STREET BRIDGE

SHEFFIELD TOWNSHIP SUPERVISORS

PO BOX 784 20 LEATHER STREET

PHONE (814)968-3906

SHEFFIELD, PA 16347-0784

FAX (814)968-4485

sts@westpa.net


RESOLUTION NO. 390

AUTHORIZING SIGNATURE OF AMENDMENT D
AGREEMENT #010P54
CENTER STREET BRIDGE PROJECT


WHEREAS, JAMES W. McMILLEN, CHAIRMAN OF THE BOARD OF SUPERVISORS FOR SHEFFIELD TOWNSHIP IS BEING NAMED AS THE SIGNATURE AUTHORITY FOR THE ABOVE AGREEMENT.

ADOPTED THIS 6TH DAY OF SEPTEMBER


ATTEST:


Kristi L. Kulka, Secretary/Treasurer
SHEFFIELD TOWNSHIP SUPERVISORS

SHEFFIELD TOWNSHIP SUPERVISORS


JAMES W. McMILLEN, CHAIRMAN

JOHN LABESKY, SUPERVISOR


TOM BULICZ, SUPERVISOR